9-26-02 Herculaneum Lead Smelter 69011.1.01.0027.0

0615 STM R. Schuler leaves office

0730 ARRIVE ON SITE, Today's weather will be nice, High in the UPPER 70's. Rain is possibly expected later this afternoon.

0800 Activities today will include: ① Interior cleaning at 434 Hill, ② oversight of Excavation ③ oversight by STM's @ 434 Hill. ④ Interior ~~over~~ RCS Recontamination sampling @ 695 Joachim - (we will try to reschedule this for tommorrow to fit in with the other one.

0900 Exc. at 139 Nassau, 402 Hill - breaking ground. 555 Res. is completed, READY for Sampling.

0945 Schuler Calibrates NITON.

1030 Over to 555 Reservoir - Post Ex Sampling

1110 - Complete Sampling

1130-12:00 Lunch

12:00 STM Reno & Schuler to 695 Joachim to perform 1st Round of Recontamination

1330 Back to trailer, STM Reno is back to 434 Hill for the Interior cleaning.

1400 STM Schuler oversees site Activities

A717 40499093 2.0
Superfund
0100

9-26-02 Herculaneum Lead Smelter TO-27

- Exc. @ 402 Hill, 139 Nassau-continue Exc., Finish exc at Section 2 of Bates Park.

1500 Back to trailer. Sam Reno continues to oversee interior cleaning.

1530 - DR's Gary Walker Requests us to sample Sect. 2 of Bates Park. - No Barrier is needed. - < 1000 ppm

1600 OSC Silver and Schuler to 4411 Main to speak w/ Mrs. Malugan and look at yard after the Rocks were removed. At this point she is ok, however

RCS 1630 she would like to speak with her husband.

1630 Update logbook and finish activities for the day

1645 Leave Site

[signature] 9-26-02