10-10-02 Herculaneum Lead TO-27

0615 STM R. Schuler leaves office

0730 ARRIVE On Site Today's weather will be high in the low 70's. Activities today will include: (1) Oversight of Exc. (2) Try to get Focus Group Meeting scheduled (Superintendent of HHS is not calling back.) (3) Pull Hi-Vols (Hi vols run next on SAT. (4)

0800 Activities include: 401 CURVED - backfilling
383 MOTT - Excavating
419 HILL - backfilling
269 RESERVOIR - Excavating
139 Nassau - backfilling

0900 STM Schuler makes tel. CALLS for Focus GROUP Discussion to try to schedule meeting time / Place

1000 EPA's Bruce Morrison CALLS about getting totals (Exc. / Int. / 2nd Round)

1045 MODNR's - MATT OJILE ARRIVE on Site
EPA's OSC J. Silver will not be on-site today - will be off tomorrow

A717 40499103 2.0
Superfund

0100

10-10-02 H2S E9011.C.01.0027.20

AS WELL

1110 - Reno works on generating letters - for REDO of interior Sampling

1145-1215 - Lunch

1230 - Schuler oversees EXCAVATIONS - Activities are the same. 139 NASSAU - Backfilling -, 353 MOTT - Exc. - nothing going on currently, Backfilling 401 Conrad and 381 Conrad, 269 Reservoir - excavation in the back yard.

1330 STM Reno unloads Hi-Vols.

1400 STM Schuler speaks w/ A. Suarez of TTEMI regarding Focus group discussion

1420 - Reno Runs Hi-Vol calculations.

1445 Schuler and Reno leave trailer.

- Reno oversees activities before leaving site

- Schuler will be dropping off response phone to STM Parish.

1700 Schuler arrives at office, end of day