10-18-02 Herculaneum Lead Smelter TO-27

0630 STM R. Schuler leaves office

0735 Arrive at office, Today's weather will be nice, High's in the 60's Activities today will include: (1) Finalize letters (Put on Postage & Mail) (2) Data Entry. (3) Oversight of Exc. and backfilling.

0830 STM Reno is on site today, As is OSC Silver.

0900 Schuler to Post Office to purchase stamps. Then oversight. 501 Joachim - Backfilling 555 Reservoir - still needs backfilling Exc - 236 Broadway - Behind house inside fence is near completion - working on Driveway and outside of chain link fence in Rear. All areas are exc. to 12" Exc. at 778 Circle - Quads 3 & 4 429 Barris - no Activity

1000 Schuler Returns tel. calls & talks w/ STM Suarez about Focus Group meeting/ Documents to Attendees.

A717 40499109 2.0

Superfund

0100

10-18-02 Herculaneum Lead Smelter TO-27

1100 - Continue SAME AS ABOVE - STM Reno OVERSEES EXCAVATIONS & DROPS OFF DATA to KATHERINE MALUGEN (441 MAIN)

1200-12:30 Lunch

1300 - Schuler out to oversee Exc. - STM Schuler prepares to sample 778 Circle - not quite complete

1330 - SAMPLE >78 Circle, Dee Rm is not available, DR's Gary WALKER is NOT on site today.

- QUADS WE EXC. to ABOUT 6 inches final LEAD LEVELS WERE ≤400 ppm.

1345 Schuler back to trailer, STM Reno continues to enter DATA. - Actual Dimensions of

~~1400~~ DCS window sills (ie X _ X).

1400 Reno fills out COC's, Schuler loads cooler

~~1500~~ DCS and prepares samples for shipment to lab. We will ALSO SEND COC's for STM Parish's Big River Mine Site

1530 - LEAVE Site End of WEEK

1645 ARRIVE at office

Ry Schuler