A717 40499111 2.0
Superfund
0100

10-22-02 HLS TO-27

0630 STM R. Schuler leaves office

0740 ARRIVE on Site. - Closeout logbook for yesterday - on Site is Reno & OSC Silver

0800 STM ~~Schuler~~ RCS Schuler and OSC Silver to 293 Broadway to document RESIDENCE PRIOR to putting more backfill soil in YARD to level it out. Activities today will include: (1) Interior Recontamination sampling at 562 Reservoir @0900 ~~and~~. (2) ~~Post~~ PCS Post Cleaning Assessment at 519 Reservoir. (3) Oversight of Exc. - ER will be finishing exc. at 355 Short. - They will mostly be backfilling today AT 236 Broadway, 778 Circle, & 429 Burris. (4) Road Sampling

0830 - Schuler updates logbook - Reno prints out transportation Safety plan.

0900 - 562 Reservoir - Schuler and Reno perform interior Recon Sampling.

1000 Reno unloads Hi-Vols - Schuler to 355 Short - Post Exc. Soil Sampling Quads 3 and 4 will need barrier.

10/22/02 #25 72-27

1100 429 Burris - backfilling There was a pile of clean backfill soil on the Road in front of the Van Buren Chapel. STOM Schulzer tells ER Crew to pick up soil and remove from Road

1130-1200 Lunch

1215 Reno works on Report for determining ~~whether~~ whether or not yards have been exc or not.

1230 Schulzer

1300 Reno & Schulzer to Reservoir to do post inter cleaning Reassessment Sampling.

1330 Reno - Performs Road Sampling.

1400 Schulzer to 778 Circle to Sample, Schulzer takes Niton readings in Quad 1, Quadrant did not have to be dug initially however after taking Niton Readings looks as though it needs exc. - Also Quad 2 - Driveway needed more taken out

10/22/02 H2S TO-27

1500 - Schuler back to trailer - work on Focus group Notes

1700 Remo leaves site

1735 Schuler leaves site.

10-22-02