-7 10/29/02 Herculaneum Lead Smelter TO-27

0605 STM R. Schuler leaves ~~site~~ ARCS office

0705 Schuler ARRIVES on site. TODAY'S WEATHER will be wet, high's today will be in the LOW 50'S. ~~ARCS~~ RAIN is PREDICTED. - LAST EVENING it RAINED MOST of the night.

0730 Today's Activities will include: (1) Oversight of EXC (There will probably be very limited Activity today due to wet weather. (2) BACKUP Herculaneum files (3) Clean trailer. (There will be an upper MANAGEMENT from EPA HDQRT's coming to site. (4) Email & Update SPREADSHEETS (5) MAKE copies of Focus group documents, to be passed out to other PARTICIPANTS (6) LOAD Hi-Vols. They Run Tommorrow 10/30/02

OSC Silver will not be onsite today (training in Kansas City)

0745 STM Reno ARRIVES on Site

0830 - Reno - tries to cdy (1) - having Difficulty with System error.

A117 40499115 2.0

Superfund

0100

10-29-02 Herculaneum Lead Smelter TO-27 10

0900 STM R. Schuler oversees site Activities. ER has no operations going on (too WET)

1000 Schuler performs Photolog for another site.
- Reno updates spreadsheets, LBP updates on spread.

1100 Same as Above

12-12:30 Lunch

1300 Reno Continues to update Spreadsheets. The Decision was made by STM Schuler not to soil sample today due to WET yards. will wait for yards to dry out.

1330 Clean trailer - STM Schuler - MDNR's representative is Larry Lehman. ER is not doing Anything today due to WET WEATHER

1440 Schuler leaves Site. Reno continue working on spreadsheet

1510 Reno backsup all files in Herculaneum Lead Smelter folder

1515 Monson calls for info of the sampling out to 1½ mi

1545 Reno loads Hi-Vols to run tomorrow 10-30-02.

1610 Reno leaves site for the day.