0-23 11-14-02 Herculaneum Lead Site TO-27

0615 STM R. Schulze leaves office

0730 Arrive on Site. Today's Activities will include: ① Oversight of Exc. ② Interior House cleaning oversight at 236 Broadway ③ - Post cleaning Reassessment Sampling.

0830 - Schulze and OSC Silver to 649 Main to speak with homeowner about problems.

0900 Back to trailer, According to EK's Tim Bland, Crew is grading at Mott-ditch, also clean-up work.

0930 ~~Schulze's~~ Reno back to trailer.

~~1000~~ RCS 1100 Schulze and Reno to 326 Joachim

1200 - Schulze and Reno to 407 Burks to perform Recontamination Sampling.

1300 Back to trailer. Reno will be back at 236 Broadway to ~~perform~~ ICS ~~Re~~ oversee Cleaning (interior).

1400 Schulze prepares documents - pre & post Exc. for emailing to Dr's Sterling and

A717 40499127 2.0

Superfund

0100

11-14-02 Heraclone Lead Smelter TO-27

1500 - Dr. Clark.

1600 Schuler Leaves Site

1645 Remo Samples 236 Broadway & Leaves Site.