11-27-02 Herculaneum Lead Smelter TO-27

0615 STM R. Schuler leaves office

0720 ARRIVE on Site. Today's weather will be cool, high's in the 40's Activities today will include: ① Oversight of EXC, ② Collect / Setup Hi-Vols ③ Post Cleaning Reassessment at The Assumption Catholic Church, School, & Parsonage/Rectory. ④ Clean Trailer

0830 STM Reno puts caps on Sample tubes for wipes. Schuler washes floors of trailers.

0845 STM Reno & Schuler to Assumption Catholic Church/School & Basement of church

0930 Finish Sampling Catholic Church

1015 Schuler and OSC Silver to Buckets to Try to find materials for The deposition Study.

1100-1130 Lunch

1200 Reno preps Samples for Shipment

Exc. Activity includes: ① - 710 Brown (needs to be completed (Exc)

A717 40499136 2.0
Superfund
0100

by Close of business on the 29th. The ER Crew as well as EPA/START will be off on Thurs & Friday for T-giving - STM Parish will be on site Sat. to change out hi-Vols

1300 Schulen reviews Disposition plan.

1430 - Schulen to 710 Broan to perform post-Exc Sampling - All Quads are < 400 PPM - no backfill is needed. -

1530 LEAVE Site -

1645 Arrive at office - End of Week

Ryan Schulen