12/7/02 TO #27

0940 - Paul at Trailer.

Excavations:

555 Reservoir ✓

152 Joachim ✓

710 Brown - backfilling ✓

334 Main - excavating -

207 Broadway - excavating -

515 Main - excavating -

429 St. Joseph -

710 Brown - no one on site, backfill is stockpiled - incomplete.

152 Joachim - not started

1005 334 Main - are presently excavating front yard - are 11 people working & three crews according to truck driver / are also excavating backyard - have two excavators going.

555 Main - crew is excavating front yard - one excavator / truck driver / backyard & side yard are complete.

207 Broadway - are excavating - one excavator backyard.

A717 40499142 2.0

Superfund

0100

12/7/02 TOH27

1025 555 Reservoir - property owner says they are not fenced - have started excavation - on hold.

1030 429 St. Joseph - no excavation started, ~~to~~ until the utilities are marked.

1127 - Crew continue to work on same three yards, are now breaking down for lunch break.

1140 Pausk offsite.