12-11-02 Herculaneum Lead Smelter TD-27

0630 STM R. Schuler leaves office

0730 Arrive on-site. Today's weather will be cool. High's in the 40's. Rain is expected later in the week. Activities today will include:

① Oversight of excavation ②

Dr's Clark & Sterling will be on-site today to oversee activities, sampling, & Run's transportation practices & start activities. They will overview will include:

① Kecan Soil Sampling ② Road Sampling ③ Interior Kecan Sampling. ④ Road Test Areas ⑤ Deposition Sampling - any other info that the proff. would like to observe.

- STM Reno is on-site today, OSC Silver will not be on site today or the rest of the week.

0830 - Exc @ 207 Broadway - The back yards has been exc.

Exc @ 349 Main. Backfilling @ 515 Main

No Activity on 812 Brom, 334 Main is ready to be sampled - Exc. complete.

A717 40499145 2.0

Superfund

0100

12-11-02 Herculaneum Lead Smelter TO-27

0900 Reno & Schuler prepare Suburban for ROAD Sampling

1000 Dr's Clark & Sterling are on-site. STM Schuler will be with them all day. OVERSEEING activities on-site, observation of ROAD Sampling, interior ~~ROAD~~ RCS Recontamination Sampling.

This AM - AARON Miller and Dan Vornberg show Dr's processes, transportation issues, etc.

12-1300 Lunch - while STM Schuler is with Dr's, Reno ROAD Samples all AREAS except STATION & Main B - where DR's Cliff Asberry ALSO Samples w/ STM Reno - Hi Vols are running today

1400 STM's Reno & Schuler and Clark & Sterling sample street - Station and Main A - observe sample methodology / ASK Questions

1400-1430 - Schuler takes Sterling & Clark to Exc. sites so they can observe Exc's in progress

1430 AT 453 Thurwell - to PERFORM interior Recon Sampling. Dr's Sterling and CLARK will observe

12-11-02 Hercules Lead Smelter TO-27 ~~TR-HABS~~

1530 finish Residence - STM's had to wait due to homeowner not being present.

1615 LEAVE site For Day.

1730 ARRIVE AT office (END of Day)