CONTRACT STATUS REPORT

Obligee: City of Bremerton
attn: Janet Lunceford

Contractor: Buckley Recycle Center, Inc
Bond No: CC 912300004
Amount: $158,571.94
Sesko Nuisance Abatement #64010

[illegible] THE PROGRESS OF THE JOB [illegible] WOULD BE GREATLY APPRECIATED

[illegible] COMPLETED

[illegible] COMPLETION
[illegible] PAYMENT
[illegible] AMOUNT

[illegible] HAS NOT BEEN COMPLETED

[illegible] COMPLETION 80%
[illegible] PAYMENT TO DATE $122,919.16
[illegible] AMOUNT TO DATE

[illegible] Work has been suspended by the City due to motion filed in Court of Appeals by the Seskos. Work will be completed in fall of 2002 or winter of 2003

[illegible] BOND SHOP, INC
[illegible]

[illegible]