Pre Con 1-27-97

34 days Mike Skoyen, JCW

center of oil water separ structure 10' 20'

NTP check with PIPE on delivery

Tentative schedule if run into ground water, hold off won't do demob charge

KCSlip4 52914

SEA419274