**From:** Yen-Vy Van
**To:** Rob Rau/R10/USEPA/US@EPA
**Subject:** RE: Smitty Toppenish - bioremediation injection work update
**Date:** 02/14/2012 09:22 AM

---

Good morning Rob

We'll be conducting the 1st Quarterly Event on February 27, 2012. This will be about 3 months after the initial injection of RegenOx in December 2011. The Secondary Phase of Bioremediation where 1,400 lbs of ORC Advanced will be injected is scheduled for March 19th - 21st, 2012. We'll provide a Bi-Annual Quarterly Event Report after the 2nd Quarterly Event (to be scheduled for May 2012).

Yen-Vy

-----Original Message-----
From: Rob Rau [mailto:Rau.Rob@epamail.epa.gov]
Sent: Friday, February 10, 2012 2:58 PM
To: Yen-Vy Van
Subject: Re: Smitty Toppenish - bioremedition inejction work update

Hi Yen-Vy:

Thought I would check in to see if you have made any plans for March out at Smitty's?

Thanks

Rob
**********

Rob Rau
U.S. EPA, Region 10
Office of Compliance & Enforcement, Ground Water Unit
1200 6th Ave, Suite 900, OCE-082
Seattle, WA 98101
tel: (206) 553-6285
fax: (206) 553-0151
email: rau.rob@epa.gov
R10 Tanks: http://www.epa.gov/r10earth/ust.htm
R10 Dive Unit: http://www.epa.gov/region10/dive

**********

From: "Yen-Vy Van" <YVan@aegwa.com>
To: Rob Rau/R10/USEPA/US@EPA
Date: 12/15/2011 08:40 PM
Subject: Smitty Toppenish - bioremedition inejction work update

Hi Rob

Sorry to have missed your call. The first phase of bioremediation went well. It took place from December 5 – 10, 2011. One day over the estimate; however, we got in the volume estimated with day-lighting of materials only at one location. We got in 3 angled borings for injection at the building at the Site. Couldn't get the 4th angled boring in due to utilities and foundation. Other than that, no changes in the proposed SOW.

We'll follow the proposed schedule with the 2nd phase of bioremediation in March 2012.

Yen-Vy