From: Rob Rau
To: Yen-Vy Van
Cc: Deborah Hilsman
Bcc: Rob Rau
Subject: Re: Smitty Toppenish: Revised Suppl RI WorkPlan & due date
Date: 11/08/2010 02:22 PM

Hi Yen-Vy:

Thanks for the message. This will be acceptable to EPA. Please submit the revised Supplemental RI Work Plan to me not later than Wednesday, December 8. If you finish it earlier, that would be good too. I will get approval and/or comments back to you by the end of December so we can stay on track for January field work as discussed in our meeting. However, we will likely have to push field work off til February. After speaking with Deborah, to comply with the public participation requirements of 40 CFR 280.67, we will probably have to make the Supplemental RI Work Plan available for public comment for a period of 2-3 weeks. This would likely involve us publishing the Plan on our Web site in late December, and making the comment period known locally through newspaper ads. Once we get the final approved Work Plan that has gone through public comment, then we can revise the schedule in the Order accordingly. More on all this later.

Regards

Rob

****

Robert Rau
U.S. EPA, Region 10
Office of Compliance & Enforcement, Ground Water Unit
1200 6th Ave, Suite 900, OCE-082
Seattle, WA 98101
tel: (206) 553-6285
fax: (206) 553-0151
email: rau.rob@epa.gov
R10 Tanks: http://www.epa.gov/r10earth/ust.htm
R10 Dive Team: http://yosemite.epa.gov/r10/oea.nsf/webpage/dive+team

****

▼ "Yen-Vy Van" ---11/05/2010 03:27:21 PM---Hi Rob

From: "Yen-Vy Van" <YVan@aegwa.com>
To: Rob Rau/R10/USEPA/US@EPA
Date: 11/05/2010 03:27 PM
Subject: Smitty Toppenish: Revised Suppl RI WorkPlan & due date

---

Hi Rob

I hope this email and questions posed won't come across negatively. Due to the field work I'll be involved in during the week of November 15th and a good part of next week, I'd like to find out if I'm able to submit to you the revised Supplemental RI Work Plan (with the edits we had discussed) either by the first week of December or 2nd week? If you're able to get the approval back to us by the end of December, then we'll be able to drill/install the monitoring wells in January and to sample them in January as well, as previously discussed.

It is not my intention to drag out this process as your comments/edits are clear; however, these other projects have been previously scheduled and are also approaching their own deadlines – fast. We intend to stay on schedule with the dates that you prefer/designate. Thank you for your consideration.

Sincerely,
Yen-Vy

Yen-Vy Van, P.G., P.H.G.
Principal Hydrogeologist
Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501
360-352-9835/fax 8164