" –

Oxnard – same as Conduit Analysis needed"
Holser – looking at it.

Lompoc – Janice – Ready to move forward w/ Prelim. Con.
No conduit analysis.

(*) Early review. Lompoc

Midway-Sunset – mtg w/ operator last wk. adding info.
To WB March.
New date to ↗ past March.

Kern River – sent to WB.
met w/ RB. – not going to make March.
for Prelim.

Mt Poso
Still working w/ operator. Still missing information.
delays leadership is getting involved.

(*) Gantt chart coming soon /
w/ complement to AE tracker

Deer Creek will be meeting on the water well study.
meet w/ RB on wells.

* Casmalia – not moving forward – on hold?

Placerita – ? added to tracker.

→ CRC – transitions doing – review on
→ S. Belridge transitions in progress

JB – internal. not smooth. elevating Broken
Lack of progress on P&P reviews.
what can we do to address / help.