5/25/16 (Cont.) (93)

(b) (5) [redacted]

(Andrew) – Finished w/ NCC work Thursday
– PRP have issues w/ contractor for many fence Thursday and looking to find another one.
– Plan of clearing path along AAA & AZ formation for relocation of roadway placement.
– westside of main entrance working to fix run off issue.
– Sediment sampling – clearing path to fill clear GPS survey to get down from inside of fence.
→ Air monitoring station relocation.
– OK if working on gamma sure to vegetation & water from heavy recent rains.
→ Tom is working – technical details on what to have to collect from this week before rain fall starts.
→ call Tom to TT for Spirits.

(b) (5) [redacted]

(Ben) – Sediment updates (Tom working on it w/ Chuck to get finished).

(b) (5) [redacted]