EPA

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment

Work Assignment Number: 3-1

☐ Other ☒ Amendment Number: 000001

Contract Number	Contract Period	Title of Work Assignment/SF Site Name
EP-W-08-019	03/11/2008 To 03/10/2012 Base Option Period Number 3	Emissions Data Integration

Contractor: RESEARCH TRIANGLE INSTITUTE

Specify Section and paragraph of Contract SOW:

Purpose:
- ☐ Work Assignment
- ☒ Work Assignment Amendment
- ☐ Work Plan Approval
- ☐ Work Assignment Close-Out
- ☐ Incremental Funding

Period of Performance: From 03/11/2011 To 03/10/2012

Comments:
The purpose of this amendment is to approve the contractor's work plan and cost estimate dated April 6, 2011.

☐ Superfund — Accounting and Appropriations Data — ☒ Non-Superfund

Note: To report additional accounting and appropriations date use EPA Form 1900-69A.

SFO (*Max 2*) ☐

Line	DCN (Max 6)	Budget/FY (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class (Max 4)	Amount (Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1										
2										
3										
4										
5										

Authorized Work Assignment Ceiling

	Cost/Fee:	LOE:
Contract Period: 03/11/2008 To 03/10/2012		820
This Action:		0
Total:		820

Work Plan / Cost Estimate Approvals

	Cost/Fee:	LOE:
Contractor WP Dated:		
Cumulative Approved:		

Work Assignment Manager Name: Peter Kokopeli	(Signature)	(Date)	Branch/Mail Code: Phone Number: 202-343-9085 FAX Number:
Project Officer Name: Ryan Daniels	(Signature)	(Date)	Branch/Mail Code: Phone Number: 202-564-6476 FAX Number:
Other Agency Official Name	(Signature)	(Date)	Branch/Mail Code: Phone Number: FAX Number:
Contracting Official Name: Debra A. Miller	(Signature)	(Date)	Branch/Mail Code: Phone Number: 202-564-1041 FAX Number: