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Weekly Progress Reports 
Former Pitney Court Station 

 



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 9/02/07 to 9/08/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Jessy O’Leary 
Remediation Supervisor 
 
Others
• Bal Berena 
• Jeff Pope 
• Amy Hanrahan  

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Illinois Mining 
• Homer Industries 
• Great Lake Soil Testing 
 
Others 

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• Northbranch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Steve Matuszak 
• Chris Szela 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start 

Contractor) 
  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Collected soil confirmation samples PCS-CF125-001; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF111, CF114 and CF125; and 
• Continued backfilling areas CF126, CF139 and CF140. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 

HOMER INDUSTRIES 
• Delivered 2 loads of woodchips to be used for solidification. 

 
GREAT LAKES SOIL TESTING 

• Conducted compaction testing in areas CF126, CF139 and CF140. 
 
MT-TRANSIT 

• Hauled 86 loads of soil off site to CID Biopile. 
 
NORTHBRANCH ENVIRONMENTAL 

• Hauled 3 loads of water off site to CID; and 
• Hauled 1 load of water offsite to Orteck. 

 
ILLINOIS MINING 

• Delivered 10 loads of screening backfill; and 
• Delivered 20 loads of CA-6 backfill. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of August 26, 2007 
• Continue backfill activities in CF126, CF139 and CF140. 
• Continue excavation in areas CF113, CF114 and CF125; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 148,214 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

September 5, 2007

View facing southwest showing 36” diameter pipe at 
approximately 10 feet below ground surface  in 
excavation area CF111

September 6, 2007

View facing northeast showing excavation area 
CF114.



Peoples Gas – Pitney Court Site

September 6, 2007

View facing west showing 36” diameter pipe 
continuing toward the river in excavation areas CF111.

September 6, 2007

View facing northeast showing backfill progress in 
areas CF126, CF139 and CF140.
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 9/09/07 to 9/15/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Jessy O’Leary 
Remediation Supervisor 
 
Others 
• Bal Berena 
• Amy Hanrahan  

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• Northbranch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Naren Prasad 
• Chris Szela 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start 

Contractor) 
  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF113-001, PCS-CF114-001, PCS-CF125-002, PCS-

EW125-001, and PCS-SW125-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF111, CF112, CF113, CF114, and CF125; and 
• Continued backfilling areas CF113, CF114, CF139 and CF140. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
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MT-TRANSIT 

• Hauled 165 loads of soil off site to CID Biopile. 
 
NORTHBRANCH ENVIRONMENTAL 

• Hauled 3 loads of water off site to CID. 
• Hauled 1 load of water offsite to Orteck. 

 
VULCAN 

• Delivered 23 loads of screening backfill material to the Site. 
• Delivered 30 loads of CA-6 backfill material to the Site. 
• Delivered 3 loads of CA-7 backfill material to the Site 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of September16, 2007 
• Continue backfill activities in CF113 and CF114; 
• Continue excavation in areas CF111 and CF112; 
• Collect Confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 150,652 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

September 12, 2007

View facing northwest showing excavation area 
CF125 after additional soil was removed.

September 13, 2007

View facing northeast showing excavation areas
CF112, CF113, CF114 and CF125 .
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 9/16/07 to 9/22/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Matt Bretl 
Remediation Supervisor 
 
Others 
• Bal Berena 
• Amy Hanrahan  
• Margaret Kelley 
• Mike Swieca 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
• Great Lakes Soil Testing 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start 

Contractor) 
  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF111-001 and PCS-CF112-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF097, CF111 and CF112; and 
• Continued backfilling areas CF113, CF114, CF125 and CF126. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
 
GREAT LAKES SOIL TESTING 

• Completed compaction testing in areas CF113, CF114, CF126, CF127 and CF128 – all passed. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 

 
MT-TRANSIT 

• Hauled 148 loads of soil off site to CID Biopile. 
 
VULCAN 

• Delivered 10 loads of screening backfill material to the Site. 
• Delivered 39 loads of CA-6 backfill material to the Site. 

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of September 23, 2007 
• Continue backfill activities in CF111, CF112, CF113, CF114, and CF125 
• Continue excavation in areas CF097, CF098 and CF099; 
• Collect Confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 152,889 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

September 20, 2007

View facing west showing backfill progress in areas 
CF113 and CF114.

September 20, 2007

View facing northwest showing backfill progress in 
areas CF126 and CF127.



Peoples Gas – Pitney Court Site

September 20, 2007

View north showing excavation progress in area 
CF097 and CF111.

September 20, 2007

View facing northeast showing excavation progress in 
areas CF097, CF111 and CF112.
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 9/23/07 to 9/29/07 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
Field Personnel 
• John Sapp 
• Amanda Haugen 
Remediation Supervisor 
 
Others 
• Amy Hanrahan  
• Larry Milner 

• RW Collins (4 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Vulcan 
• Great Lakes Soil Testing 
 
Others  

• Waste Management (Sub to Peoples Gas) 
• North Branch Environmental (Sub to 

Waste Management) 
• MT – Transit (Sub to Waste Management) 

Peoples Gas Personnel Onsite 
• Steve Matuszak 

Miscellaneous Visitors 
• Marcella Bondie (EDI – USEPA Start 

Contractor) 
• Jose Lanza (Chicago DOT) 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Illinois Mining, and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF083-001, PCS-NW083-001, and PCS-CF097-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued excavation activities in areas CF083 and CF097; and 
• Continued backfilling areas CF111, CF112, CF125, CF126 and CF127. 
 
W-T LAND SURVEYING 

• Completed weekly damaged control monitoring. 
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GREAT LAKES SOIL TESTING 
• Completed compaction testing in areas CF111 and CF112 – all passed. 

 
SERVICE SANITATION 

• Serviced and cleaned on site portable toilets. 
 
MT-TRANSIT 

• Hauled 99 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 

• Hauled 2 loads (11,400 gallons) of water off site to CID. 
 
VULCAN 

• Delivered 40 loads of screening backfill material to the Site. 
• Delivered 10 loads of CA-6 backfill material to the Site. 
• Delivered 2 loads of CA-2 backfill material to the Site. 
• Delivered 5 loads of CA-1 backfill material to the Site.  

 
WASTE MANAGEMENT 

• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of September 30, 2007 
• Continue backfill activities in CF111, CF112, CF113, CF114, and CF125 
• Continue excavation in areas CF084 and CF085; 
• Collect Confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 154,544 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

September 27, 2007

View facing northwest showing backfill progress in 
areas CF113, CF114, CF125 and CF126.

September 27, 2007

View facing northeast showing excavation progress in 
MWRD easement (area CF083) to a maximum 
allowed depth of 7 feet bgs.



Peoples Gas – Pitney Court Site

September 27, 2007

View west showing excavation progress in MWRD 
easement (area CF083) to a maximum depth of 7 feet 
bgs.

September 27, 2007

View facing south showing excavation progress 
MWRD easement (area CF083) to a maximum depth 
of 7 feet bgs.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 













































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 













 

 

Backfill Trip Tickets 
Former Pitney Court Station 

 





































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 

 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07

8/13 8/20 8/27 9/3 9/10 9/17 9/24 10/1 10/8 0/1 0/2 0/2 11/5 1/1 1/1 1/2 12/3 2/1 2/1 2/2 2/3 1/7 1/14 1/21 1/28 2/4 2/11 2/18 2/25 3/4 3/11 3/18 3/25 4/1 4/8 4/15 4/22 4/29 5/6 5/13 5/20 5/27 6/3
September October November December January February March April May June

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007
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Date: Mon 10/1/07



ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Additional Earth Rention in areas CF018, CF024, CF03 Mon 10/15/07

54 Concrete foundation demolition using Bustar Mon 11/12/07

55 Remove concrete foundation Mon 11/26/07

56 Excavation in areas CF018, CF024 & CF030 Mon 12/31/07

57 Excavation in areas CF036, CF043 & CF044 Mon 1/14/08

58 Excavation in areas CF060 & CF066 Mon 1/28/08

59 Earth retention along southern edge of site Mon 11/12/07

60 Excavation in areas CF082 & CF096 Mon 2/11/08

61 Excavation in areas CF110, CF124 & CF138 Mon 2/18/08

62 Excavation around perimeter of site Mon 3/3/08

63 Site Restoration Mon 3/31/08

64 Post Remediation Air Sampling Mon 4/21/08

65 Demobilize Mon 5/5/08
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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ID Task Name

1 Site Preparation
2 Notification to CDOT

3 Notification of vendors

4 Pre-activity settlement monitoring

5 Deliver air stations

6 Set up air stations

7 Clean and TV sewer point for MWRD Permit

8 Site Remediation
9 RW Collins mob to site

10 Excavation in areas CF003 thru CF006

11 Excavation in areas CF009 thru CF012

12 Excavation in areas CF015 thru CF018

13 Excavation in areas CF021 thu CF023

14 Excavation in areas CF027 thru CF029

15 Excavation in areas CF033 thru CF035 

16 Thatcher Installation of Sheeting along River

17 Excavation in areas CF040 thru CF042

18 Thatcher installation of tie rods along Pitney Court

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

20 Excavation in areas CF045, CF056 & CF057

21 Excavation in areas CF069 thru CF077

22 Installation overflow sewer bypass line

23 Excavation of areas CF078 thru CF081

24 Install permenant replacement sewer

25 Back Fill Sewer Area (CF073 - CF081)

26 Excavation in areas CF007, CF013 & CF019

27 Excavation in areas CF020, CF025 & CF026

28 Excavation in areas CF037 & CF038

29 Excavation in areas CF039, CF049 & CF56

30 Excavation in areas  CF050, CF051, CF061 & CF062

31 Excavation in areas CF067 and CF072

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

35 Excavation in areas CF091, CF092, CF105 & CF106

36 Excavation in areas CF120

37 Excavation in areas CF089 & CF090

38 Excavation in areas CF104 & CF105

39 Excavation in areas CF118 & CF119

40 Excavation in areas CF133, CF134, CF147 & CF148
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ID Task Name

41 Excavation in areas CF132 & CF146

42 Excavation in areas CF131 & CF145

43 Excavation in areas CF130 & CF144

44 Excavation in areas CF116 & CF117

45 Excavation in areas CF129 & CF143

46 Excavation in areas CF101, CF102 & CF115

47 Excavation in areas CF127, CF128, CF141 & CF142

48 Excavation in areas CF125, CF126, CF139 & CF140

49 Excavation in areas CF127 & CF128

50 Excavation in areas CF111 & CF112

51 Excavation in areas CF083 thru CF088

52 Excavation in areas CF099 & CF100

53 Additional Earth Rention in areas CF018, CF024, CF03

54 Concrete foundation demolition using Bustar

55 Remove concrete foundation

56 Excavation in areas CF018, CF024 & CF030

57 Excavation in areas CF036, CF043 & CF044

58 Excavation in areas CF060 & CF066

59 Earth retention along southern edge of site

60 Excavation in areas CF082 & CF096

61 Excavation in areas CF110, CF124 & CF138

62 Excavation around perimeter of site

63 Site Restoration
64 Post Remediation Air Sampling
65 Demobilize
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