
 

 

 
 

  
Monthly Progress Report 

April 2008 
 

 
 

 For the 
 
 

 Former Pitney Court Station Site 
 Chicago, Illinois 

 
 
 

 Date of Deliverable 
May 2, 2008 



 

 

TABLE OF CONTENTS 
 
 
Former Pitney Court Station Monthly Progress Report 
ITEM    
 
  
Weekly Progress Reports  
 Week ending April 5, 2008 
 Week ending April 12, 2008 
 Week ending April 19, 2008 
 Week ending April 26, 2008 
   
Solid Waste Manifests and Weight Tickets 
  
Liquid Waste Manifests 
  
Backfill Trip Tickets 
 
Flowable Fill Tickets 
  
Remediation Progress Schedule 
 
Air Monitoring Field Forms 
 
Health & Safety Field Forms 
  
 



 

 

Weekly Progress Reports 
Former Pitney Court Station 

 



Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 03/30/08 to 04/05/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• Nathan Ykema 
 
Remediation Supervisor 
 
Others 
• Margaret Kelley 
• Amy Hanrahan 
• Rudy Leutzinger 

• RW Collins (2 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 

Peoples Gas Personnel Onsite 
• Chris Szela 
• Naren Prasad 

Miscellaneous Visitors 
•  

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, and Waste 

Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued backfilling within the newly install earth retention system south of the MWRD outfall in 

areas CF082, CF096, CF110, CF124 and CF138; and 
• Continued removal and breaking of buried concrete structure north of MWRD outfall. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MAGNUM TRUCKING 
• Delivered 41 loads of CA-6 backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 24 loads of concrete off site to Countryside Landfill. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 6 loads of water offsite to Orteck. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 6, 2008 
• Continue removal and breaking of buried concrete structure north of MWRD outfall; 
• Continue excavation activities in areas CF024 and CF030; 
• Continue to backfill areas CF082, CF096, CF110, CF124 and CF138, south of the MWRD outfall; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 211,815 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing north showing backfill progress in areas 
CF082, CF096, CF110, CF124 and CF138.

April 3, 2008

View showing removal progress of impacted concrete.

April 3, 2008



Peoples Gas – Pitney Court Site

April 3, 2008

View showing soil conditions around former concrete 
structure.

April 4, 2008

View showing impacts encounter underneath the 
former concrete structure in area CF066 (just north of 
MWRD outfall).
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1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 04/06/08 to 04/12/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others 
• Mike Swieca 
• Amy Hanrahan 
• Chance Duensing 

• RW Collins (3 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
• Bluegrass 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Chris Szela 
• Naren Prasad 

Miscellaneous Visitors 
• Bill Cooney (Airlogics) 
• Bill McClellan (Airlogics)  

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, Bluegrass, and Waste 

Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF024-001 and PCS-CF030-001; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued backfilling within the newly install earth retention system south of the MWRD outfall in 

areas CF082, CF096, CF110, CF124 and CF138;  
• Continued soil excavation in areas CF024, CF030 and CF036; and 
• Completed removal and breaking of buried concrete structure north of MWRD outfall. 
 
BLUEGRASS 
• Completed installation of expandable grout near MWRD structure. 
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W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MAGNUM TRUCKING 
• Delivered 10 loads of CA-6 backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 39 loads of soil offsite to CID Biopile. 
• Hauled 48 loads of concrete off site to Countryside Landfill. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 11 loads of water offsite to Orteck. 
• Hauled 1 load of water offsite to CID. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 13, 2008 
• Continue removal and breaking of buried concrete structure north of MWRD outfall; 
• Continue excavation activities in areas CF036, CF043 and CF044; 
• Continue to backfill areas CF082, CF096, CF110, CF124 and CF138, south of the MWRD outfall; 
• Collect confirmation samples as needed; 
• Haul an estimated 35 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 213,291 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

View facing south showing excavation progress in 
areas CF024 and CF030.

April 10, 2008

View facing north showing backfill progress in areas 
CF082, CF096, CF110, CF124 and CF138.

April 8, 2008



Peoples Gas – Pitney Court Site

April 10, 2008

View of final section of former concrete structure 
being removed (just north of MWRD easement) .





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 04/13/08 to 04/19/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
• Amy Hanrahan 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others
• Adam Chen 
• Amy Hanrahan 

• RW Collins (3 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
 
Others 
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 

Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Tom Cook (RW Collins) 
• Dan Tiltges (RECON) 
• Robert Rollins (Slurry Systems) 
• Jose Lanza (CDOT) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking and Waste 

Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Collected soil confirmation samples PCS-CF036-001; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued backfilling in areas CF024 and CF030; and 
• Continued soil excavation in areas CF024, CF030 and CF036. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MAGNUM TRUCKING 
• Delivered 76 loads of CA-1 (3”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 154 loads of soil offsite to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 5 loads of water offsite to Orteck; and 
• Hauled 3 loads of water offsite to CID Bioplant. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 20, 2008 
• Continue excavation activities in areas CF043 and CF044; 
• Continue to backfill areas CF030 and CF036; 
• Start installation of flowable fill along river wall; 
• Collect confirmation samples as needed; 
• Haul an estimated 35 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 215,778 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

View facing south showing impacted concrete at the 
north end of the MWRD Easement

April 17, 2008

View facing south showing excavation progress in 
areas CF030 and CF036.

April 17, 2008



Peoples Gas – Pitney Court Site

April 17, 2008

View facing south showing backfill progress in areas 
CF024 and CF030 .





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 04/20/08 to 04/26/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
• Amy Hanrahan 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others
• Mike Swieca 

• RW Collins (3 operators, 4 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Magnum Trucking 
• Ozinga 
 
Others 
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
•  

Miscellaneous Visitors 
• Tom Cook (RW Collins) 
• Pat Birmingham (Ozinga) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Magnum Trucking, Ozinga and Waste 

Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs;  
• Collected soil confirmation samples PCS-CF043-001 and PCS-CF044-001; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued backfilling in areas CF024, CF030 and CF036;  
• Installed slurry along river wall in areas CF024, CF030 and CF036; and 
• Continued soil excavation in areas CF043, CF044 and CF060. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MAGNUM TRUCKING 
• Delivered 95 loads of CA-1 (3”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 193 loads of soil offsite to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 15 loads of water offsite to Orteck; and 
• Hauled 2 loads of water offsite to CID. 
 
OZINGA 
• Delivered 18 loads of slurry to the site. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of April 27, 2008 
• Continue excavation activities in areas CF060 and CF066; 
• Continue to backfill areas CF024, CF030, CF036, CF043 and CF044; 
• Continue installation of slurry (flowable fill) along river wall; 
• Collect confirmation samples as needed; 
• Haul an estimated 40 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 218,950 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

View facing south at areas CF024 and CF030, 
prepared for lean mix concrete placement along river 
wall.

April 22, 2008

View facing west showing area CF024 after lean mix 
concrete placement.

April 22, 2008



Peoples Gas – Pitney Court Site

April 23, 2008

View facing northwest showing areas CF030 and 
CF036 prepared for lean mix concrete placement.

April 23, 2008

View facing northwest showing areas CF030 and 
CF036 after lean mix concrete placement.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 

















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 

 
 
 
 
 



































































































 

 

Backfill Trip Tickets 
Former Pitney Court Station 

































































































































































































































































































































































































































































 

 

Flowable Fill Tickets 
Former Pitney Court Station 

 
 
 







































 

 

Remediation Progress Schedule 
Former Pitney Court Station 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007
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ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Excavation around perimeter of site Mon 11/12/07

54 Excavation prep work for installation of Earth Rentention Mon 1/7/08

55 Additional Earth Rention in areas CF018, CF024, CF03 Mon 1/14/08

56 Concrete foundation demolition using Bustar Wed 3/12/08

57 Remove concrete foundation Wed 3/19/08

58 Excavation in areas CF018, CF024 & CF030 Wed 3/26/08

59 Excavation in areas CF036, CF043 & CF044 Wed 4/2/08

60 Excavation in areas CF060 & CF066 Wed 4/9/08

61 Earth retention along southern edge of site Mon 2/25/08

62 Excavation in areas CF082 & CF096 Wed 4/16/08

63 Excavation in areas CF110, CF124 & CF138 Wed 4/23/08

64 Site Restoration Wed 5/7/08

65 Post Remediation Air Sampling Wed 5/14/08

66 Demobilize Wed 5/28/08

2/1 2/2 2/3 1/6 1/13 1/20 1/27 2/3 2/10 2/17 2/24 3/2 3/9 3/16 3/23 3/30 4/6 4/13 4/20 4/27 5/4 5/11 5/18 5/25 6/1 6/8 6/15 6/22 6/29 7/6 7/13 7/20 7/27 8/3 8/10 8/17 8/24 8/31 9/7 9/14 9/21 9/28 10/5
January February March April May June July August September Octobe

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007

Page 2

Project: Pitney Court Pitney Court Rem
Date: Thu 5/1/08



 

 

Air Monitoring Field Forms 
Former Pitney Court Station 







































































 

 

Health and Safety Field Forms 
Former Pitney Court Station 

 
 
 







Health and Safcty Air Monitoring Field Data Sheet 
Pitney Court 
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Pitney Court 
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Pitiley Court 

l l l w m a  > 0.5 ppln mldlor ~ulphllulare > fl npn, upendu la law1 C old Ealrnct PM. 
llhsnunu > 5 olml mdlw ~~nnl~llalorm> I 0  tvn,. V Y R R C ~  to h v ~ l  U m d  C M ~  I'M. 

(2 )  IlLI.:L> IO%nolirv FSM d use uxlrom caution. 
I I L E L >  2V/% inusdintdlv tvilldrn!v nnl nolilv I'M Md PIISM 

(3) 1101 < IY.5"A wiUdnw r d  u p p h  lo SCBA n ~ r l  n~olily PM, 
l(O, > U.5%, inmn~iuldy will~drnw md  wily P M  and PfISM. 

(4) l lduu alvrcr > 0.5 III~~III). nduw duul w ~ n p m d ~ l o  l ~ v d  C. 
ITdwd nlvrcr > 2.0 ndnl'. i~tu~ndiolclv villdro~vl old ~lulirv PM.  



I-lealth and Safety Air Monitoring Field Dalu Sheet 

S m ~ ~ p l o  L o w t i o ~ ~  Acl ivi l ics 011-Silc 

( I )  I f  PI1) > I wm for 2 hninulcs. a~talirv fiu!d ncilivilu lo rsdscu ullisrionr lo I s v h  b l o w  1 IPII~I ilnl Iako a U: ~Jira  rur bswma. Uau ullcnd dcbclor ItllXlP TU I~uIIIIuLUU il.m%cmrv 
I f  b u w  > 11.5 vpnl oldor IUI~IBIDI~IO > 5 urn, uuyracb 10 1 . ~ 1  C u1*1 wtlau PM. 
I f  bcclrac > 5 DIMH d o r  ~hwl~lholu~e z 10 lv~r. uum& lo Lcsd D rind C M I D ~  YM. 

(21 1TLF.L > 10% w i r v  FSM d nrl  uaemlrunw wulin. 
Il'I.EL > 2W. u v l r d ~ n ~ d v * i ~ h J ~ a r r  DIJ nO(afv I'M d PIdSM 

(3) I r  0, c IY 1 ~ -  *ddn* d u ~ d  to SCIlA mi SIOI~TY PM 
IrO,> ZJ.5%, iau~wdiatJy witlvlrnw iuld ~ td i ry  PM and PHSM. 

(1) I l h s l  n~lLUr > 0.5m1#1tt1'. TVdl*l: ~ Y Y I  cn uv)~r&U) l m c l  C. 
Ildud n a v  > 2.U "dm', lttvbuliillclr willdrawl a ~ d  ~ l i f v  PM 







I-lealth al~tl  Sal i .1~  Air  Mollitoril~g li'ield Data Sheet 
I'itl~ey Court 

( I )  Ir PII I  > 1 ty1111 ror 1 ~ n t i ~ t t ~ l o ~ .  ,,lDdiry l i ~ l d  acitiwites 10 ~Cducc ~~nissionn IOIUVL'IF Iwlmv 1 111)111 :ind l ike a GCC: wduojt (br b~trz~ll~. USU UI IC~B~  ditlic~oc IIIIX.~ Ibr  ~a:~ul~llnitk~~c ~S~E~~SEBIY 
II'Iwlrzec > 11.5 Irvnl atlcVor ~ ~ ~ ~ l l l ~ t l b r l u u r  > S IIINII. IIIIU~WIC 10 lcvc l  (: n!uI c01113LI PM, 
If banrrtr: > 5 n ~ m ~  muVur ~ ~ a ~ ~ l ~ l l u b l o ~ l u  > 10 IMIIII. uumnrkr lo l cvc l  Il od cutllncl P M  

( 2 )  lr l.I<L > IUU/.IIDIITVPSM and ur cx lmtc  cnulio~b 
II'I.El. > 20%. i i~~~xtvdiauly ~v i t l~d ro~v  nld nularv I'M m ~ t l  PHSM. 

(3) l rOl  c IY.5%, r i l ldraw cu~l u~grock la SCllA and toarry I'M. 
ITD, > 23.540, i t~r~cdistc ly ru~llulro~u oald ndnlj. PM and I'IISM. 

(4 )  ITdt~sl lnclcr > 0.5 I I U ~ I ~ I ' .  r ~ h d c  du.1 or u11~lrilJL110 l ~ v e l  C. 
II dl161 nICIcr > 2.11 III~J~I'. ~IIIIIILI~I~IUIY ~villdra%vI mnl vlolih IIM. 



I-lealth :~nd Safety Air Mot~itorirlg Field D i ~ h  Sheet 
I'itney Uoar't 

-- . . . .. . -- . .. . 

I T h c t r a ~ ~  > 5 DIMll 111dlor I I~~PI I I I I I I~~U ) I 0  IPUIII. ~l l f l i l lh !  10 IZVE~ U all) COIIIRCI b'M 
(2 )  11'I,I!L> IU./.nuutiT PSM nrd u a  ca l rc t~~~ced ion .  

It1,El. > 20%. int~nedin~ulv rvilldnn$v mNul n a i h  I 'M asul I ' I ISM. 
(3) I f  lh C 19.5%. s*idl)raw . u ~ d  altgruh lo SCIJA awJ~~ol i ty PM. 

11'0, > 23.S%, i ~ ~ m ~ u l i n t s l ~  \v~tlulrc>v ad ~~iflilj' P M  and PI ISM. 
(4)  lrJt8sr IBIL*LT> 0.5 ~nltft~t". r~ducc dun%[ or III)U~& 10 I*vcI L:. 

Il 'dar user > 2.0 VIIUBI?, itwnwdt~tclv ~ ~ i l l t d r a d i ~ t d  nwlllv PM. 



I-lenllh ar~tl S a k i y  Ail- Mouilorieg Field Data Slreet 
I'ituuy Court 

. . 
Irl.BI. > 20%. i r lu~rdinrdr  willulrow w l  ~lolirv I'M avul PHSM 

(3) If 0, < 19.5% widdraw wul u~p~ntb: lo SCllA ad l~uliry PM. 















1)usI Moni lor  
Siunplu L o c i r t i o ~ ~  Aclivilios On-Sila 

NULW: 
(I1 If PlU 1 I unn for 2 s~~inulos. nldifv litld ncitivilm IU &PI u r ~ u s ~ i ~ l t ~  IY kwls  b b v  I W ~ I  nd IRLV Y GC rlgdilllg Tor ~UI~WUIIU, USU ~IICIIOI dclcdor t u b s  Ibr ~ ~ U l ~ l l u b ~  I~:WEESUYV. 

I f b . l Y & K ~  0.5 will ~ d l o r  IIDD~IUU~U~~ > 5 DUnl. ~Wmdo 10 I r w l  C d ~ m m c l  PM. 
ICbLnnnc > 5 olnt d o r  ~uvl~t l~alc~tu z 10 oplr. u~~rn& lu I m d  U ad vonlm PM 

(2) I~LEL, 1 0 9 ~  m8rv FSM and rrc ux~mllc c p V ~ l ~ l  

lr LEL > Zm i r n n W d v  wilhdma rrd 1mc4ifv PM w ~ d  PHSM. 
0) If@, < 19.5%. witldmw ~ l d  up8mblo SCBA ~ d a ~ M i f y  PM. 

If 01 > 23.5Yq i~mmdiuldy willdraw r ~ d  rlntify YM and I'HSM. 
(41 If dusl nwr > 0.5 II~JIBI'. mduw d u ~ l  or uo~/rDLlU 10 IUWI C. 

l f d u ~ l  nmw > 2.11 IIIU~I~'. i n u ~ ~ d u l d v  widrlrowl and z~otifv PM. 



f.fcalth and Safety Air Monitoring Field Data Sheet 
I'itney Court 

(I) If PlD > I p Tor 2 r~inulau. r tod ih  field ncilivilm to rdum ~taisriunr to l u 4 s  blw I m)nl N)rl l n k  rn GC rcadilyl Ibr h n u l u .  Ulu vlrcuol hlcctor t u b  Ibr l ~ ~ ~ l l l l ~ ~ k i l ~  ~(.I~cL~s~Bw. 

If bolvLnc > 0.5 WII ~ d l a  ~mpLU~abu > 5 I I W ~ .  ull~mdO l o  IL.YCI C m m c l  PM. 
If bcnxnc> 5 "lm 4 0 1  IYIVIIIIIP~I~U i. IU DPIII. UUUR& l o  IZRI O ad mnkd Phi. 

( 2 )  If LEL . 1!4%mzh FSM and use s#tmnlc courwu 
I f  LEL > 2% ~ m d t n t o l v  !wl l~lrns  o d  #uul(.v I'M anl PHSM 

0 1  1r0, C I9 5 h  triUtdnw pld *I)RW& 10 SCHA ad IIMI~V PM. . 
li0, > 23.i%, ii!m~Ldialoly ;v~tldraw o l d  lml~ry PM and PHSM. 

(4) lrdusr lnclcr > 0.3 ndn~ ' .  r d u w  durl ur uparadu lo l fwl C, 
l rdusl  nlolcs > 2.U ~ n d n "  i i r m ~ d i r c l y  wrllrlrnwl n11d notily PM. 



NO'TU: 
( I 1  IT P ID  > I m for 2 ~rifluloo. ~nodirv fidd ocilivilu. lo d u r n  wttisrionn to k w l s  M o w  I n,nu nvd Ink. o GC wdievl Cur bunwmu Usu d~cnol r k h s l ~ r  nslus for n;tplnllwbr irr-wary, 

(2 )  I 1  LI:L > 10% M8rv E M  nnd u w  crtmm: couoon 
ITI.EL > 20% ~t!~modL%lulv a$tl!dmn d ,alxf* I'M ~lrl PIISM 

(3) l f O a  c 19.5% uvtltdrnw m d  vlaru& lo SCBA wld aa f r  PM. 
lrol > 23.5%, i ~ i m i d i n t d ~  ;u;fldrawiu~d l w i f y  P M  ond PI.ISM. 

(4) lrduot on~cr  > 0.5 nd111'. rc4uw dud or uourdu lo l a w 1  C. 
If dual mulor > 2.11 nlvniS. im~tldinlcly willdrawl nnd nolirv PM.  



i j i -- .- 

Real Time Instrument Calibration Log 
Pitney Court 

Project #: 27634 ManufacturerIModel #: Rmc_\\ 3 
Instrument : LEUO, Serial #: 

me ime Weather Cond~t~ons Cal~brat~on Notes and Comments 

Methine 50% 1 oi 209% 1 pp 

ppp 

Standard Concentratlon Standard Concentratlon 

Zero Meter Readlng Zero Meter Readlng 
Check (% or ppm) Check (% or ppm) 

- 

03-31-08 6x93 7 YO-, &,n 0 -Fc, 0 A& c/ 
~q-or-us C>Q'~< VO> ;,,& q q  '4 7 

, - * & - & z d  5 &ex> 3 1  r , i a ~  - -14 tj 



Real Time Instrument Calibration Log 
Pitney Court 

Project #: 27634 ManufacturerIModel #: &vL\\ i\ 
Instrument : Personal - DataRAM Serial #: 

Weather Conditions 
Zero Check 

Time Calibration Notes and Comments Readinq 
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