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As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and 
Remedial Action at the 12* Street Landfill Operable Unit No. 4, please find attached the Progress 
Report No. 12 for the period of February 1, 2011 through February 28, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 
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Remedial Action Progress Report No. 12 
February 1,2011 to February 28, 2011 

Remedial Design and Remedial Action 
12th Shreet Landfill, Operable Unit No. 4 

Otsego, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 

(U.S. EPA) in accordance with Task 4: Progress Reports and the Summary of Major 

Deliverables/Schedule contained in the Statement of Work for the Remedial Design and 

Remedial Action pursuant to the terms of the Consent Decree for the Design and 

In\plementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill 

Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

(Consent Decree) which became effective February 22, 2005. 

WORK PERFORMED 

On February 10, 2011, Progress Report No. 11 was submitted to the U.S. EPA. The January 

2011 progress report included analytical results for a total of 33 confirmatory soil samples 

collected from the additional excavation conducted on the Wyoming Asphalt Plant property 

during the January 2011 reporting period. 

The following field activities were conducted during the February 2011 reporting period: 

Installed the remaining groundwater monitoring well (MW-IOIS), in accordance with 

the amended VAS memorandum table, submitted to U.S. EPA on January 18, 2011. 

Excavated utility trenches and installed new utility services for the Wyoming Asphalt 

office trailers. 

Backfilled and restored the Wyoming Asphalt Plant property excavation areas. 

Installed two new concrete slabs for the relocation of the Wyoming Asphalt Plant 

management office and on-Site laboratory. 

Relocated and secured the Wyoming Asphalt Plant management office and on-Site 

laboratory trailers (Site trailers) to the concrete slabs. 

Installed a new septic system for the Wyoming Asphalt Site tiailers. 

Connected new utilities services (e.g. electricity, natural gas, water, septic) within both 
tiailers. 

Refurbished and cleaned the Site trailers by completing a variety of repairs, maintenance 

and renovation tasks, including painting the interior of the management office trailer. 

Began moving Wyoming Asphalt's office and laboratory property into the refurbished 
tiailers. 
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Remedial Action Progress Report No. 12 
February 1,2011 to February 28,2011 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

DATA RECEIVED 

Available analytical results for the additional excavation conducted on the Wyoming 

Asphalt Plant property are presented as Attachment A. Analytical results were received for 

the two remaining confirmatory soil samples that were collected during the last day of the 

additional excavation activities during the February 2011 reporting period. 

MODinCATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO. OR APPROVED BY, THE U.S. EPA 

None. 

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

• CRA Services is currently on schedule after the completion of the Wyoming Asphalt Plant 
property activities. Remaining tasks will be scheduled to begin in late spring, depending on 
Site and weather conditions. Remaining tasks include inspecting the landfill for potential 
erosion issues caused by Site runoff during the spring thaw, and performing minor repairs 
to areas of the landfill directly adjacent to various monitoring wells, which were disturbed 
during the monitoring well installation activities. 

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• In accordance with the approved Remedial Action Work Plan (RAWP), the following field 

activities are scheduled to commence during the March 2011 reporting period: 

Complete the moving of Wyoming Asphalt's office and laboratory property into the 
refurbished Site trailers. 

Demobilize all remaining CRA Services trailers and equipment from the Site. 

Complete the development of the remaining monitoring wells, which is tentatively 

scheduled for the week of March 31, 2011, depending on weather conditions. 
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Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

• The final development of the monitoring well network is tentatively scheduled for the week 

of March 31, 2011 and will be dependent on the weather conditions at the Site. 

Development of the monitoring wells will be completed at a time when Site activities will 

cause minimal to no damage to the landfill cap. 

OTHER RELEVANT INFORMATION 

No other Site related information to report. 
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ANALYTICAL RESULTS 
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