
ID Task Name
1 San Jacinto Waste Pits ROD Project Scheduule
2 Feasibility Study
3 Corps of Engineers FS Alternatives Evaluation
4 Finalize FS Amendment
5 Community Availability Meeting
6 National Remedy Review Board (NRRB)
7 NRRB Draft Package Preparation
8 NRRB Review
9 NRRB Meeting

10 NRRB Memo submitted to Region 6
11 Response to NRRB Comments
12 Proposed Plan / Record of Decision (ROD)
13 Finalize Draft Proposed Plan
14 Draft Proposed Plan Review (TCEQ/HQ)
15 Finalize Proposed Plan
16 Final Administrative Record
17 Proposed Plan Public Notice in Media
18 Public Comment Period Start
19 Public Meeting
20 Public Comment Period (30-day)
21 Prepare Responsiveness Summary for ROD
22 Finalize Drafting ROD
23 Review - Draft ROD (TCEQ/HQ)
24  Finalize ROD Based on Comments
25 ROD Concurrence
26 ROD Signature
27 Community Outreach
28 Open House
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Project: San Jacinto Waste Pits ROD S
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