

From: [Montgomery, Shanti](#)
To: [Uehisa, Andrew K CIV NAVFAC SW](#); [Chiu, George](#); [Encarnacion, Antonio M CIV SW](#); [Gorman, Andrew](#); [Jensen, Jarvis](#); [Joyce, Greg](#); [Ghering, Mathew](#); [Miller, Thorpe](#); [Ng, Shirley S CIV NAVFAC SW](#); [Nakhaie, Rosalie](#); [Adams, Steven](#); [DeLong, Douglas E CTR NAVFACHO, BRAC PMO](#); [Ivey, Glennwood T JR CIV NAVFAC HQ, BRAC PMO](#); [Yantos, Christopher N CIV NAVFAC SW, BRAC](#); [Janda, Danielle L CIV NAVFAC SW](#)
Subject: [Non-DoD Source] 14-21 December Daily CQC/Production Reports for CTO 007 @ HPNS
Date: Saturday, December 26, 2015 18:18:53
Attachments: [CTO-07 12.14.15 Daily Report.pdf](#)
[CTO-07 12.17.15 Daily Report.pdf](#)
[CTO-07 12.18.15 Daily Report.pdf](#)
[CTO-07 12.21.15 Daily Report.pdf](#)

Remediation and sampling activities to resume on January 4, 2016, weather permitting.

Shanti Montgomery, PE | Project Manager

Direct: 415.216.2772 | Fax: 415.671.1995 | Cell: 360.320.8519
shanti.montgomery@tetrattech.com

Tetra Tech EC, Inc. | Hunters Point Naval Shipyard

200 Fisher Avenue | San Francisco, CA 94124 | www.tetrattech.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from your system.



Think Green - Not every email needs to be printed.

From: Kanaya, Rich

Sent: Tuesday, September 08, 2015 10:27 AM

To: andrew.uehisa@navy.mil; [Chiu, George <george.chiu@tetrattech.com>](mailto:george.chiu@tetrattech.com); [Kaastrup, Ellen <Ellen.Kaastrup@tetrattech.com>](mailto:Ellen.Kaastrup@tetrattech.com); [Encarnacion, Antonio M CIV SW <antonio.encarnacion@navy.mil>](mailto:antonio.encarnacion@navy.mil); [Gorman, Andrew <Andrew.Gorman@tetrattech.com>](mailto:Andrew.Gorman@tetrattech.com); [Jensen, Jarvis <Jarvis.Jensen@tetrattech.com>](mailto:Jarvis.Jensen@tetrattech.com); [Joyce, Greg <Greg.Joyce@tetrattech.com>](mailto:Greg.Joyce@tetrattech.com); [Leslie Howard \(leslie.howard.ctr@navy.mil\) <leslie.howard.ctr@navy.mil>](mailto:leslie.howard.ctr@navy.mil); [Ghering, Mathew <Mathew.Ghering@tetrattech.com>](mailto:Mathew.Ghering@tetrattech.com); [Miller, Thorpe <Thorpe.Miller@tetrattech.com>](mailto:Thorpe.Miller@tetrattech.com); [Montgomery, Shanti <Shanti.Montgomery@tetrattech.com>](mailto:Shanti.Montgomery@tetrattech.com); [Santos, Greg <Greg.Santos@tetrattech.com>](mailto:Greg.Santos@tetrattech.com); shirley.ng@navy.mil; [Ziebeck-Crabtree, Beth <Beth.Ziebeck-Crabtree@tetrattech.com>](mailto:Beth.Ziebeck-Crabtree@tetrattech.com)

Subject: 04 September Daily CQC/Production Reports for HPNS

Good Morning,
Please see attached.
end of line...

Richard Kanaya | Project Quality Control Manager

Direct: 415.216.2759 | Main: 415.671.1990 | Fax: 415.671.1995 | Cell: 415.516.9583
rich.kanaya@tetrattech.com

Tetra Tech ECI | Hunters Point Naval Shipyard

200 Fisher Avenue | San Francisco, CA 94124 | www.tetrattech.com

PLEASE NOTE: This message, including any attachments, may include confidential and/or inside information. Any distribution or use of this communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify the sender by replying to this message and then delete it from

your system.



Think Green - Not every email needs to be printed.