Recold Of



June 1, 1988



Ms. Janet Feldstein
US Environmental Protection Agency
Region 2
26 Federal Plaza
New York, New York 10278

Re: Proposed Completion Schedule On-Site Feasibility Study

SCP Site RI/FS

Carlstadt, New Jersey

Dear Ms. Feldstein:

Attached is a copy of the subject schedule which was previously telecopied to you on May 27, 1988. As indicated on the schedule and on the telecopy cover letter, the SCP PRP Committee would like to meet with the Agency on June 8, 1988 to discuss certain aspects of the RI Endangerment Assessment. Please advise if this date is acceptable.

Very truly yours,


DAMES & MOORE

Gerard M. Coscia, P.E.

Project Manager

GMC/jhm Attachment

cc: W. Warren (w/att)



LEGEND:

- O REPORT SUBMITTAL TO EPA
- COMPLETION OF EPA REVIEW
- REQUIRED EPA INPUT/COMMENTS
- **▼** EPA/PRP MEETING

*****EPA ACTIVITY

PRP/D&M ACTIVITY

ASSUMPTIONS:

- 1. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88.
- 2. EPA INPUT/COMMENTS DO NOT SIGNIFICANTLY ALTER THE ALTERNATIVES UNDER EVALUATION IN TASK II.
- 3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA ARE NOT REQUIRED.

PROPOSED COMPLETION SCHEDULE ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY

SCP SITE RI/FS CARLSTADT, NEW JERSEY