


Rec'd  
2/3/89

H. G. Weil  
163 Candlewick Lane  
Bridgewater, N.J. 08807



January 31, 1989

Ms. Janet Feldstein  
U.S. EPA Region II  
Site Compliance Branch  
26 Federal Plaza, Room 747  
New York, N.Y. 10278

SUBJECT: SCP/CARLSTADT SITE, FS/FOU

Dear Ms. Feldstein:

This letter is written in response to Mr. Basso's letter to me dated January 12, 1989, expressing concern for the management of the work being done for the preparation of the Operable Unit 1 FS.

The SCP Committee has had some of the same concerns, and is taking those steps necessary to insure that the report is submitted on schedule. The quality of our submittals also is a matter of great importance, and ERM's reputation for high quality work was a major reason for their selection to do this work. In order to assure a sound Management Program, I instructed ERM to prepare for me a detailed schedule showing how the Bar Chart Schedule in the work plan would be achieved. Also, I instructed Ron Fender, ERM Director, and his superior, Al McGregor, to put at least two more people on the task group, assign a professional scheduler to develop the detailed schedule, and discussed management techniques to improve productivity.

After our meeting in Edison on January 23, 1989, ERM demonstrated their commitment to the project by taking the following additional steps:

1. Kent Patterson, President of ERM, has become personally involved. He will assure that requested resources are made available, and will take part in the management of the work.
2. The best talent in ERM has been pulled away from whatever they are working on and assigned to this task group.
3. One of these people will have the role of QA/QC.

003941

Furthermore, a subcommittee of our Technical Committee has been formed to provide closer overview and control of ERM's work.

Both the PRP group and the management of ERM continue to be pledged to give you a top quality Operable Unit 1 FS. I believe that the actions described above will enable us to conduct timely review of quality documents submitted in a timely fashion during our bi-weekly meetings, and ensure the timely submission of the Operable Unit I FS.

Very truly yours,

A handwritten signature in cursive script, appearing to read "H. G. Weil".

H. G. Weil

HGW/smd/222+

**FEDERAL  
EXPRESS**

QUESTIONS? CALL 800-238-5355 TOLL FREE.

AIRBILL  
NUMBER

7762754856

7762754856

Date 2/2/89		To (Recipient's Name) Please Print Ms. Janet Feldstein	
From (Your Name) Please Print H.G. WETL		Recipient's Phone Number (Very Important) ( )	
Your Phone Number (Very Important) (201) 563-5905		Company U.S. EPA Region II Site Compliance Branch	
Company Union Carbide Corporation - Bldg. 71/A		Department/Floor No. 26 Federal Plaza, Room 747	
Street Address 1 River Road		Exact Street Address (Use of P.O. Boxes or P.O. Zip Codes Will Delay Delivery And Result In Extra Charge.)	
City Bound Brook		City New York	
State N.J.		State N.Y.	
ZIP Required For Correct Invoicing 08805		ZIP Street Address Zip Required 10278	
YOUR BILLING REFERENCE INFORMATION (FIRST 24 CHARACTERS WILL APPEAR ON INVOICE.)			
PAYMENT <input checked="" type="checkbox"/> Bill Sender <input type="checkbox"/> Bill Recipient's FedEx Acct. No. <input type="checkbox"/> Bill 3rd Party FedEx Acct. No. <input type="checkbox"/> Bill Credit Card		HOLD FOR PICK-UP AT THIS FEDERAL EXPRESS LOCATION: Street Address (See Service Guide or Call 800-238-5355)	
<input checked="" type="checkbox"/> Cash		City State	
SERVICES CHECK ONLY ONE BOX		ZIP * Zip Code of Street Address Required	
1 <input type="checkbox"/> PRIORITY 1 Overnight Delivery Using Your Packaging		Emp. No. Date	
2 <input checked="" type="checkbox"/> OVERNIGHT LETTER* (Our Packaging 9 1/2" x 12 1/2")		<input type="checkbox"/> Cash Received	
3 <input type="checkbox"/> OVERNIGHT DELIVERY USING OUR PACKAGING		<input type="checkbox"/> Return Shipment	
4 <input type="checkbox"/> Courier-Pak Overnight Envelope* 12" x 15 1/2"		<input type="checkbox"/> Third Party <input type="checkbox"/> Chg. To Del. <input type="checkbox"/> Chg. To Hold	
5 <input type="checkbox"/> Overnight Box 12 1/2" x 17 1/2" x 3"		Street Address	
6 <input type="checkbox"/> Overnight Tube 35" x 6" x 6" or 6" x 35"		City State Zip	
7 <input type="checkbox"/> STANDARD AIR Delivery not later than second business day		Received By: X	
8 <input type="checkbox"/> SERVICE COMMITMENT		Date/Time Received FedEx Employee Number	
9 <input type="checkbox"/> PRIORITY 1 - Delivery is scheduled early next business morning in most locations. It may take two or more business days if the destination is outside our primary service areas.		PART #2041738900 REV. 5/87 PRINTED U.S.A. WSEL	
10 <input type="checkbox"/> STANDARD AIR - Delivery is generally next business day or not later than second business day. It may take three or more business days if the destination is outside our primary service areas.		007	
DELIVERY AND SPECIAL HANDLING CHECK SERVICES REQUIRED		Total Charges	
1 <input type="checkbox"/> HOLD FOR PICK-UP (P.O. in Section 4 at right)		Total	
2 <input checked="" type="checkbox"/> DELIVER WEEKDAY		Total	
3 <input type="checkbox"/> DELIVER SATURDAY (Extra charge)		Total	
4 <input type="checkbox"/> DANGEROUS GOODS (P-1 and Standard Air Packages only. Extra charge)		Total	
5 <input type="checkbox"/> CONSTANT SURVEILLANCE SERVICE (CSS) (Extra charge. Do Not Complete Section 6)		Total	
6 <input type="checkbox"/> DAY ICE		Total	
7 <input type="checkbox"/> OTHER SPECIAL SERVICE		Total	
8 <input type="checkbox"/> SATURDAY PICK-UP (Extra charge)		Total	
9 <input type="checkbox"/>		Total	
10 <input type="checkbox"/>		Total	
Sender authorizes Federal Express to deliver this shipment without obtaining a delivery signature and shall indemnify and hold harmless Federal Express from any claims resulting therefrom.		Date/Time For Federal Express Use	
Release Signature			

003943