



ELMWOOD PARK, NJ
NEW YORK, NY
MIAMI, FL
W. PALM BEACH, FL

SDMS Document



68042

Jaret

**Langan
Environmental
Services, Inc.**

River Drive Center 2
Elmwood Park, NJ 07407
(201) 794-6969

2 Penn Plaza, Suite 1500
New York, NY 10121
(212) 432-7885

2 October 1989

**Mr. Raymond Basso
Chief, New Jersey Compliance Branch
USEPA Region II
Jacob K. Javits Federal Building
New York, New York 10278**

Dear Mr. Basso:

Attached is the August 1989 Progress Report for the RI project at the SCP Carlstadt site. The report was prepared by Dawes & Moore on behalf of the Committee representing the Respondents named in the Administrative Order on Consent No. 11 CERCLA - 50114, in accordance with Paragraph 28B of the Order.

Very truly yours,

LANGAN ENVIRONMENTAL SERVICES, INC.

Donald J. Murphy

Donald J. Murphy
Facility Coordinator

DJM:mg
Attachment

- cc: 1) Chief, Superfund Branch
Office Of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278
- 2) Mr. W.L. Warren - CSPA&C

004421

ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
AUGUST 19898

PROGRESS AND STATUS

1. Continued pursuing access agreements for POP 10 work with off-site owners.
2. Prepared and submitted to the Committee the final report for the test pit program.
3. ETC completed their review of Trillium's Draft Validation Report and performed all necessary revisions and corrections. The corrected package was forwarded to the Agency via courier. One additional set was provided to Trillium for their review and validation.

SCHEDULE

As of the writing of this letter, there is no schedule in effect until another phase of work is approved by the Agency.

PLANNED ACTIVITIES - SEPTEMBER 1989

1. Continue pursuing access agreements with off-site owners.
2. Receive revised data validation package for POP Revisions 8 and 9 analytical results, resolve any remaining issues, and forward final validation report and related information to the Facility Coordinator.