

November 1, 1995

150 Mineral Spring Drive  
Dover, New Jersey 07801  
201 361-3600 FAX 361-3800

Harold Carscadden  
Passaic Valley Sewerage Commissioners  
600 Wilson Avenue  
Newark, NJ 07105

**SUBJ: Former Hexcel Facility  
205 South Main Street  
Lodi, Bergen County, New Jersey  
PVSC Application  
ISRA Case 86009  
GEO File No. 94039 T1**

Dear Mr. Carscadden:

This is to give you an update on the status of Hexcel Corporation's planned sewer extension for discharge to the PVSC. The current estimated compliance schedule is as follows:

Activities that have been completed:

8/25/95 Collection of first round of effluent samples for PVSC application.  
9/11/95 Shipment to contractors of requests for bid.  
9/14/95 Collection of second round of effluent samples for PVSC application.  
9/21/95 Receipt of bids from contractors.  
9/26/95 Selection of contractor.

Projections of dates for future activities (subject to revision as work proceeds):

11/03/95 Collection of third round of effluent samples for PVSC application.  
11/13/95 Submittal of applications for local permits.  
11/22/95 Receipt of local permits.  
12/04/95 Start of sewer line construction.  
12/06/95 Submittal of updated permit application to PVSC.  
12/15/95 Completion of construction of sewer line.

Please call if you have any questions.

Sincerely,

GEO ENGINEERING, INC.

*Marjorie A. Rietz*  
Marjorie A. Rietz  
Project Manager

MAP/III

cc: Lisa Bromberg  
A. William Nosil  
James Higdon  
Margita Batistic  
Dale Ostrander  
Joseph Nowak

INDUSTRIAL SITE  
EVALUATION ELEMENT  
CN028  
TRENTON, N.J. 08625  
NOV 08 1995

SDMS Document



88277