

July 18, 1995

Joseph J. Nowak  
New Jersey Department of Environmental Protection  
Bureau of Environmental Evaluation & Cleanup Responsibility Assessment  
401 East State Street  
Trenton, NJ 08625

SUBJ: **Hexcel Corporation**  
**Lodi Borough, Bergen County, New Jersey**  
**ISRA Case No. 86009**

RECEIVED  
JUL 19 4 09 PM '95  
SURFACE STORAGE TANKS

Dear Mr. Nowak:

This is to provide you with an update of the sewer installation as requested in the New Jersey Department of Environmental Protection (NJDEP) letter dated June 12, 1995, and received June 19, 1995. The next quarterly progress report will be submitted by July 31, 1995 and will include responses to the remaining items in the NJDEP June 12 letter.

Progress on the sewer installation was delayed by the April 21, 1995 explosion at the neighboring Napp Technologies facility and its aftermath. Specifically, bid document preparation was delayed because a soil sampling event had to be postponed; soil sampling data were necessary to complete the bid documents. Bid documents are being finalized and the contractor selection process has begun. We currently estimate that construction will begin mid-August and we will be ready to discharge to the sewer line in mid-September. Note that the Stream Encroachment permit has been obtained; it was issued by the NJDEP on April 6, 1995.

The progress report will follow shortly. In the meantime, please call if you have any questions.

Sincerely,  
GEO ENGINEERING, INC.

*Marjorie A. Piette*  
Marjorie A. Piette  
Project Manager

MAP/avm

cc A. William Nosil  
Lisa Bromberg, Esq.  
James Higdon  
Harold Carscadden  
Margita Batistic

SDMS Document



88282