



2/7/90

9.03.91

Jo: Bill Keizer
Union Township Environmental Committee

From: FEEC EXECUTIVE
Environmental Protection Agency

Enclosed is the updated schedule for field activities for ~~the~~ Shiner landfill. A similar detailed schedule for the feasibility study will be sent to you as soon as possible. A video tape of the site will be sent to you today. ~~It~~ you should receive it on Thursday.

Please send any information you may have regarding late night activities of the Shiner to myself and the Legator Office or OEEPO. The ~~8~~ hot line for EPC is 1-800-424-8802 (ask for me)


312-353-6083

JAN 31 90

GANTT CHART

PAGE 1

Samples for Skinner



PROJECT MEMORANDUM

TO: FRED BARTMAN; U.S.EPA

FROM: CRAIG VANDEN BERGE; WWES

DATE: 2/6/90

RE: PROJECT UPDATE

The mobilization task, 04003.03, was completed during the week 1/22/90 as scheduled.

On 1/26/90 representatives of the OEPA were on site to assist in staking the well locations. All locations met with their approval.

Initially sampling in the buried pit was to begin the week of 1/29/90, however, due to a lab scheduling problem beyond the control of WWES this task was delayed until the week of 2/5/90. Work in the buried pit is currently under way and is scheduled to be concluded on or before 2/12/90.

Please find attached a field activities schedule and a list of suppliers that will visit the site periodically. This was sent to your attention on 1/18/90 at your fax no., (312)-886-4071.

We are currently anticipating your visit to Grand Rapids on 2/9/90.

WW Engineering & Science

Williams & Works, EDI Engineering & Science.
WW Facilities Group, WW Operation Services
3356 Glenwood Hills Parkway, SE, Grand Rapids, MI 49508; (616) 942-0800



Facsimile Transmission Leadsheet

Date: 2/6/90Leadsheet + * 5 Page(s)Name of Sender: Craig Vanden BergeCompany: WWES Department: PMProject No.: 04003 Oper. No.: _____

FAX Number: (616) 942-6499

Name of Recipient: Fred BartmanCompany: U.S. EPA Department: Proc ContractFAX Number: 312-886-4071Subject: List of suppliers; Organizational chart,
Schedule, Project update memo

Comments: _____

Initials of Sender: _____

Date: _____

1. Port-o-let
Attn: Ms. Alanna Geilen
PO Box 27354
Cincinnati, Ohio 45227
(513) 271-9387

Deliver January 23rd A.M.
\$72.50/month plus once-a-week cleaning
(Will bill Carl Malsom)

2. Federal Express
CALL MONDAY
1-800-238-5355

They need to know how many coolers; how often to pick up; address; phone number, etc.

3. Home City Ice
Attn: Dick Kunkel
6521 River Rd.
Cincinnati, Ohio

CALL MONDAY - let them know were in town.
Our contact when we need ice is 851-4040

They plan on delivering week of the 22nd.
Sent check for deposit \$150.00 on January 16th with map.

4. Cliff Hardware
Attn: Rick
11115 Reading Rd.
Sharonville Town Center
Sharonville, Ohio

(513) 563-6415

Sent in application January 12th to open account. Call them or stop in on Monday to see if they can get us Vermiculite and pick up stapling tape.

5. Culligan
Attn: John Konstanger
(513) 793-6640

Deposit \$25.00 + \$7.50 per bottle (3)

They are sending us a contract with a bill for the deposit. Make sure to send them a map. Will be delivered on the 23rd. We can let them know once were in town about the I.D. water.

6. Cincinnati Bell
(513) 566-5050

CALL MONDAY. It takes 4 working days after you call in. Ask if they can come any earlier to hook up telephone line for the fax machine.

7. Howard Office Equipment
Attn: Tom Howard
6913 Plainfield Rd.
Cincinnati, Ohio 45236

(513) 793-2262

Call MONDAY after you call Cincinnati Bell for additional telephone line. They will come and install a Sharp (with paper cutter) Fax Machine.

\$67.00/mo plus approximately \$44.00/case of paper.


SKINNER LANDFILL

04003.04

1-18-90

P.03

FEB - 6-90 TUE 16:07 W W ENG. & SCIENCE



Note: Individuals may have additional roles and responsibilities pertaining to technical memorandums, data summary, data interpretation, and report preparation that are not shown on this chart.

1. Jeanne Kimball starting 4-2-90
2. To be filled starting 4-2-90
3. To be filled starting 2-24-90