

10/4/90

153578

CERRO COPPER PRODUCTS CO.

INTERNAL MEMORANDUM

Other Addressees

P. Tandler
J. Burroughs
J. Staples
T. Young

File

To: R. E. Conreux

Date: October 4, 1990

From: J. M. Grana

Subject: Bldg. 80 Wastewater Treatment System

I have been given the following schedule by the contractor today for the completion of the work on the new wastewater treatment system at the Piercing Mill.

10/05/90 - Mechanical Work Completed
10/10/90 - Electrical Work Completed
10/12/90 - System Check Out Completed
10/15/90 - Ready for Production Operation

You will recall that according to the consent decree we have ten operating days to shakedown the system. We should utilize this period to develop operating procedures and learn the system.

By copy of this memo I am instructing J. Burroughs to prepare a treatment system operating procedure and to work closely with your production personnel to make sure the start-up goes smoothly.

JM/Grana

J. M. Grana