

A2  
11/12

153583

MEETING AGENDA AUGUST 9, 1990  
CERRO AND PERLAND

1. CONDUCT OF WORK - ENGINEER VS CONTRACTOR

2. SCHEDULE

1. Bid Documents	Due Date	Received
--Trans/Disposal	7/27/90	8/1/90
--H&S, QAAP, Work Plan	7/27/90	8/7/90
--Excavation, Loading etc	7/27/90	EST. 8/17/90
2. Bid Award		
--Trans/Disposal	8/13/90	8/20/90
--Excavation, Loading etc	8/13/90	EST. 8/28/90

3. CONTACTS WITH CERRO'S ATTORNEY

4. EXCAVATION CONTRACT - BIDDING BY OTHERS

5. INVOICING

- Cost Control
- Direct Invoicing
- Payment

C116-3