

NOV 05 1982

Dead Creek Hazardous Waste Site, Sauget, Illinois

Michael C. O'Toole
On-Scene Coordinator

Hans Crump
Emergency Response Division (WH-548)

POLREP #3

ACTIONS TAKEN:

1) I met with the United States Attorney in East St. Louis, Illinois on October 4, 1982, to obtain a warrant for entry to private property adjacent to Dead Creek. The warrant was necessary because the landowner would not allow access to install the fence. The judge issued the warrant on October 4, 1982 and I served the warrant that same day. The fence contractor began installing this final segment of fence that afternoon.

2) While on site on October 4, 1982 I discovered an 80 foot section along the quarry pond that was no longer enclosed. This section was inaccessible during the summer because of very heavy vegetation and therefore was not inspected. In order to complete the site security action this section should be enclosed. The original fixed price contract was amended to include this section and the fence contractor completed this effort on October 27, 1982. This effort will cost an additional \$800.

3) As of October 27, 1982, the fence contractor had completed their effort. 4146 feet of fence was installed including the additional 80 foot section. I inspected the work to ensure conformance with the specifications and I have certified their voucher for payment. This voucher does not include payment for the 80 foot section which is being billed separately.

4) The site security action at Dead Creek is now complete.

Future Plans

1) I will begin discussions with the Illinois Environmental Protection Agency to develop a cooperative agreement for a planned removal action at Dead Creek.

Costs

1) The original fixed price contract to install the fence is \$29,510.

2) The costs for clearing debris along the existing snow fence by utilizing two farmers is \$400 and \$200 respectively.

3) Contract amendment for installing 80 additional feet of fence is \$800.

Total project cost is \$30,910.

Michael C. O'Toole, OSC, USEPA, REGION V, Remedial Response Branch

hcc: Tom Daqqett, SC

MO'T:lm 11-4-82

RRSII
MCD
11/5/82

11/5/82
acting RRB
MCD

acting RRB
5 Nov 82

11/5/82
154224