

1950904

Monsanto

FROM
NAME-LOCATION-PHONE T. Carrico, Ext. 2095

DATE January 28, 1985
SUBJECT Status Report on CEA 3808
REFERENCE
TO P. Hoemann

~~E. Lichtenheld~~
K. Lichtenheld - CS6G
R. Murphy
R. Nelson
O. Shipley
L. Dewald

Heaters were turned back on around 3:45 p.m. on January 21, 1985.

Heat was concentrated in the test area from LCC to the middle of I Street.

No cure time has been lost since heaters were turned on. Satisfactory cure obtained at 9:00 a.m. January 28, 1985. Plans are to proceed with the joint test.

Informational meeting on brick work procedures and cure of green panel joint held at CED complex on January 22, 1985. Pennwalt representatives and consultant along with a representative from Fleischer Seeger provided the knowledge.

With the ACL raw material unloading facilities in operation, excavation has been restarted to box 1DD near the southwest corner of the chlorine treatment area.

Tom Carrico
Tom Carrico
Operation Foreman

skg

WGK 4084789