

# Monsanto

Monsanto Company  
Corporate Engineering Department  
Savage, Illinois 62201

October 9, 1985

J.S. Alberici Construction Co.  
C.J. Lotz

Subject: CEA 3808 South Trunk Sewer  
Manhole Repairs

Reference: JSA Letter CRL to RM dated October 8, 1985

Relating to our many conversations this past week concerning the repairs required for the cracked wall of manhole 1-EE, we feel that the manhole is defective workmanship and therefore a responsibility of the J.S. Alberici Company to repair under the GMP contract.

An attempt was made by Alberici forces to make a repair to this manhole the last week of September and it was unsuccessful - it still leaked.

At this time Monsanto stated that the method used by you to make the repair was unsatisfactory to us and we suggested that a pressure injected grout be used for the repair. You, then requested that a procedure be given to you for the repair, which we did on October 1, 1985.

Please effect the required repairs to this manhole, so that the job can proceed. You are delaying the progress of your masonry contractor for lining the manholes.

Sincerely,

*Ralph C. Martini*  
Ralph C. Martini

RCM/acg

CC: B. Steketee - 1740  
K. Petterson - 1740  
G. Grundmann - CS6G  
K. Lichtenheld - CS6G  
L. Kreh - F2ED  
L. Bumbicka - 1740  
R. Nelson - 1740

WGK 4084536