

157018

CONFIDENTIAL  
RECEIVED

# J.S. ALBERICI

CONSTRUCTION CO., INC.

October 8, 1985

*Ralph to  
Respond*

Monsanto Company  
Route 3  
Sauget, IL 62201

ATTN: Mr. Ralph Martini

Ref: Monsanto Krummrich Project 3808  
Manhole Repairs

Gentlemen:

Per our conversation of October 3, 1985, and in accordance with your procedure, we propose to repair the cracked wall of manhole 1-EE for the Lump Sum of Eight Hundred Eighteen Dollars (\$818.00).

We feel this repair to be above and beyond the contract requirements as the procedure forwarded to us and received on October 1, 1985, is not part of the project specifications and as such could not have been properly evaluated and added to the job estimate prior to bid opening and negotiations.

Please issue a CFO to the contract as soon as possible as this manhole will soon hold up future work.

Sincerely yours,

J. S. ALBERICI CONST. CO., INC.

Christopher J. Lotz  
Project Engineer

CJL/ral

- cc: G. Grundmann
- B. Steketee
- K. Lichtenheld
- K. Petterson
- W. C. Koester
- File

OCT 11 1985

WGX 4084537

2150 KIENLEN AVENUE  
ST. LOUIS, MISSOURI 63121  
UNITED STATES OF AMERICA



TELEPHONE (314) 281-2811  
TELECOPIER (314) 281-4225  
TELEX 44-2438