

157061

Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico - WCK, Extension 2095

DATE : August 27, 1985 cc: L. Bumbicka
SUBJECT : Status Report on CEA 3808 K. Lichtenheld - CS6G
REFERENCE : R. Martini
TO : P. Hoemann R. Nelson
K. Peterson
O. Shipley
B. Steketee

Manhole 1BB stripped of asphaltic membrane.


Manhole 1GG accepted and outer protective coating has been applied.

Exothermic and leak repairs between 1EE and 2AA still in progress. Joints not involved in repair to be encased this week.

Twenty-four inch stub on north side of 2AA in place.

All concrete in path of sewer removed between 2CC and 2DD by Fruco and asphalt repaired.

Manhole 1AA ready for acid brick as soon as a finish procedure has been resolved at flume.



T. Carrico
Operations Foreman

skg

WCK 4084617