

157129

onsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE October 15, 1984
SUBJECT Status Report on CEA 3808
REFERENCE
TO P. Hoemann

cc L. Bumbicka
K. Lichtenheld - CS6G
R. Murphy
R. Nelson
O. Shipley

Meeting was held on October 11 with Alberici representatives present. Topics discussed included trip to Dickey last week, joint hydro test planned for today and an alternative plan for the chlorine car tracks at ACL.

Safety and health plan was issued for the job.

Met with two Safety representative from Alberici.

Excavation work to relocate benzene transfer line complete. Line to be fabricated this week and change planned.

Layout work, cutting of asphalt proceeding east on 5th Street at work permits.

Tom Carrico
Tom Carrico
Operation Foreman

skg

WGK 4084844