

197705
Monsanto

FROM
(NAME-LOCATION-PHONE) T. Carrico, Ext. 2095

DATE December 21, 1984
SUBJECT Status Report on CEA 3808
REFERENCE
TO P. Hoemann

~~L. Bumbicka~~
K. Lichtenheld CS6G
R. Murphy
R. Nelson
O. Shipley
L. Dewald

Road plates are back in at chlorine tracks 8E and F. Fifth Street has been opened up temporarily on south side of ACL.

Manhole 1CC was poured on December 20, 1984. Forms will be stripped on December 26, 1984.

Encasement bed will be poured next week east to area 30 feet into "I" Street.

Sewer tile in excavation for first joints. Heaters and trench covers in place. Weather has forced delay of joint work until December 26, 1984.

Tom Carrico
Tom Carrico
Operation Foreman

skg

WGK 4084809