



DATE: February 8, 1988
TO: John Steller
FROM: Jeff Larson *jl*
SUBJECT: L1630200005 -St. Clair Co.
Sauget/Sauget Sites
Superfund/Fiscal

JUSTIFICATION FOR CONTRACT AMENDMENT

The contract for PA/SI (RI/FS) activities will terminate on February 15, 1988. Contracted work with Ecology & Environment, Inc. has not yet been completed.

The amount of time needed to complete the assessments and investigation reports is expected to be an additional six months. I suggest the contract be extended to November 15, 1988.

JL:kls/i-1

cc: Division File
Author