



217/782-6761

Refer to: L1630200005 -- St. Clair County
Sauget/Sauget Sites
Superfund/General Correspondence

August 21, 1986

Mike Miller, Project Manager
Ecology & Environment
111 West Jackson Boulevard
Chicago, Illinois 60604

Dear Mike:

In review of what was discussed in our meeting of August 5, 1986 in Springfield the following subjects were discussed:

- . The revised scope of work proposal was presented for review. Its purpose is to implement a revised S.O.W. for the RI/FS in which the IEPA will be able to collect sufficient data to achieve placement of the project sites on the NPL or SRAPL.
- . The revised S.O.W. provides a detailed description of the objectives proposed and respectively E&E's approach to investigating the sites using the Hazard Ranking System (HRS) and or in addition the Health Advisory mechanism (HA).
- . Proposed schedules and costs were submitted with the revised S.O.W.
- . Jim Frank accepted the concept of the document and IEPA will review its contents. He's willing to consider the concepts which E&E provided to address the problem of how to achieve NPL status of Sauget area sites.
- . IEPA will review the technical data provided by E&E over the next week and provide comments pertaining to its acceptance in the week of August 11-15, 1986.
- . E&E, Jeff Larson and Program Development Unit personnel will review any changes (real or proposed) to the contract budget so that a contract amendment may be drafted by August 21, 1986. A contact person is Jim Collins in Buffalo.



Page 2

- . If the revised Scope of Work is accepted, proposed changes will occur on specific properties which will be recorded on a map. This action will be performed in conjunction with Bruce Carlson, IEPA, so that any changes to consent agreements can be made and landowners informed.
- . The possibility of using IEPA personnel to scout out consent problems, which must go through a legal course of action to obtain permission for proposed work, would be initiated. That course would most likely be 1) administrative search warrant, 2) preliminary injunction, both of which will be made through the Attorney General's office.
- . Increases in cost are detailed in the document. The majority of added cost is resulting from detailed Air Monitoring throughout the sites.
- . The sites will be aggregated to form 2 separate groupings of individual sites which would be scored separately. Also individual sites with no relationships to the grouping are to be scored separately.

Dead Creek group includes sites G, M, L, H, I,
Mississippi River group includes sites Q, R, O,
Individual sites are, P, N, J, and K.

- . When work begins E&E will organize their schedule so that the Cahokia area is addressed first.
- . Sites should be analyzed to determine if any single sites qualify for immediate removal.
- . Persons in attendance were as follows:

Jim Frank, IEPA, HSCS Manager
Bob Cowles, IEPA, FSMU Manager
Jeff Larson, IEPA, FSMU Project Manager
Bruce Carlson, IEPA, Enforcement
Keri Luly, IEPA, Community Relations
Mike Miller, Ecology & Environment, Chicago
Dan Sewall, Ecology & Environment, Chicago
Paul Jonmaire, Ecology & Environment, Buffalo
Rene Van Someren, Ecology & Environment, Chicago



Page 3

If there are discrepancies concerning what was discussed, please notify me as soon as possible in order to correct the record.

Sincerely,

A handwritten signature in black ink, appearing to read "Jeff Larson", written over a horizontal line.

Jeff Larson
Federal Site Management Unit
Remedial Project Management
Division of Land Pollution Control

JL:rd1682F/1-3

cc: Jim Frank
Bob Cowles
Bill Radlinski
Terry Ayers
Bruce Carlson
Keri Luly
John Steller