



## ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

MEMORANDUM

TO: LISA BONNET / JOHN STELLER

DATE: 5-5-88

FROM: JEFF LARSON

☐ Information only

SUBJECT: SAUGHT SITES - E&amp;E CONTRACT

☐ Response requested

CONTRACT AMT as of OCT 10, 1987	1,341,091.79
AMOUNT OF PS - cancelled -	(145,449 -)
REMAINING FOR RI work	1,195,642.79
ENG. PROPOSAL FOR RI work by E&E	- 1,096,994 -
AMT REMAINING FOR HRS work -	\$ 98,648.79

- 1.) E&E has stated that they are presently \$8500 in the red for SI without a Final in print.
- 2.) " " they will need 17,200 for transport & destruction of drill cuttings from area sites.
- 3.) We'll give us an estimate for additional \$'s for loading by REACT (or i.e.)
- 4.) get an estimate for completion of final Investigation report.

E&E say they are @ \$1,207,035<sup>04</sup> for expenses as of ~~April 31, 1988~~ April 31, 1988.  
or (11,392.25) in the red.

\* STELLER - DID WE PROP THE 145,449 -  
OUT OF CONTRACT OR ARE WE HOLDING IT, AS  
DESIGNATED FOR SAUGHT SITES.