



ecology and environment, inc.

111 WEST JACKSON BLVD., CHICAGO, ILLINOIS 60604, TEL. 312-663-9415

International Specialists in the Environment

158162
3620005 H/Ch
August
SF/

February 17, 1988

Mr. Terry Ayers
Division of Land Pollution Control
Illinois Environmental Protection Agency
2200 Churchill Road
P.O. Box 19276
Springfield, Illinois 62794-9276

Dear Terry:

At Jeff Larson's request, I'm writing you to advise you of the status of the Dead Creek Project report. As I indicated to Jeff in my most recent monthly report, the firm delivery date for draft report is March 28, 1988. E & E staff members have been advised that no delay beyond that date is acceptable. We are taking every step possible to expedite the report preparation in an effort to beat that delivery date.

I apologize for the delay in delivery of the report. The size of the study area, the number of sites, the complexity of modeling the groundwater, and the vast amount of data have all contributed to the difficulty of preparing the report. I am confident, however, that you will be satisfied with the completed report.

Very truly yours,

Michael Miller, P.E.

sn/
0275:2

RECEIVED
FEB 19 1988
IEPA/DLPC