

## EPA REGION V

## DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Souget Landfill*DATE: *2-22-95*

SITE/SPILL NO.:

ON-SCENE COORDINATOR:

*Sam Barnes*

CONTRACT NO.:

RESPONSE MANAGER:

*Ken Braig*MONITORS: *Ecology + Environment*

CONTRACTOR:

*RES*

## WORK AUTHORIZED

## WORK ACCOMPLISHED

*6 loads of rock (3") for pad**complete**mobilize office trailer, break van  
50 Kw Generator**complete**move mulch pile and cover with vegetation**complete**mobilize 4 rolloff boxes**mobilized 3 boxes, 1 rescheduled for  
tomorrow**begin excavation of drums**continues 5 drums removed*

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

*Sam Barnes**[Signature]**Sam Barnes**[Signature]*

## AUTHORIZED PERSONNEL

☒ SUPERVISOR  
☐ FOREMAN  
☐ CHEMIST☐ CLERK  
☒ OPERATOR  
☐ OTHER☒ CLEAN-UP TECHNICIAN  
☐ LAB TECHNICIAN  
☐ OTHER

## EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
<i>2 p.u. Trucks</i>	<i>2</i>	<input checked="" type="checkbox"/>					
<i>office trailer</i>	<i>1</i>	<input checked="" type="checkbox"/>					
<i>break van</i>	<i>1</i>	<input checked="" type="checkbox"/>					
<i>50 Kw generator</i>	<i>1</i>	<input checked="" type="checkbox"/>					
<i>4 radios</i>	<i>4</i>		<input checked="" type="checkbox"/>				
<i>rolloff boxes</i>	<i>4</i>	<input checked="" type="checkbox"/>					
<i>2800 LF trackhoe</i>	<i>1</i>	<input checked="" type="checkbox"/>					

## AMENDMENTS

OSC SIGNATURE

RM SIGNATURE