

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Sauget, Site B*DATE *6/9/95*SITE/SPILL NO.: *4U*
ON-SCENE COORDINATOR:CONTRACT NO.:
RESPONSE MANAGER:*Sam Borries**Ken Brains*

MONITORS:

CONTRACTOR:

WORK AUTHORIZED

WORK ACCOMPLISHED

*1- Continue to Solidify newly
uncovered soil at the southwest
corner of OP-1**Continue**2- Deliver two loads of Code L
lime.**complete**3- Continue dust suppression**on-going**4- Collect a representative sample
of the spent PPE**complete*

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

*Sam Borries**Ken Brains*

AUTHORIZED PERSONNEL

☒ SUPERVISOR
☒ FOREMAN
☐ CHEMIST☒ CLERK
☐ OPERATOR
☐ OTHER☐ CLEAN-UP TECHNICIAN
☐ LAB TECHNICIAN
☐ OTHER

EQUIPMENT AND MATERIALS

| ITEM | QUANTITY | USED | NOTUSED | ITEM | QUANTITY | USED | NOTUSED |
|-----------------------------|----------|------|---------|--------------------|----------|------|---------|
| <i>2800 S/L T. Hoe</i> | | | | <i>Fax machine</i> | | | |
| <i>455 JD Loader</i> | | | | <i>Copier</i> | | | |
| <i>655 JD Loader</i> | | | | <i>H.H. Radios</i> | | | |
| <i>780 Case Back hoe</i> | | | | <i>Johnnies</i> | | | |
| <i>1 1/2 T. Buck</i> | | | | | | | |
| <i>10X90 OFF. Trailer</i> | | | | | | | |
| <i>10X40 Shower Trailer</i> | | | | | | | |

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE