

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Sauget, Site G*

DATE *6/21/95*

SITE/SPILL NO.: *4U*
ON-SCENE COORDINATOR:

CONTRACT NO.:
RESPONSE MANAGER:

Sam Borries

Ken Brain

MONITORS:

CONTRACTOR:

WORK AUTHORIZED

WORK ACCOMPLISHED

*1. Continue to excavate barrier
wall per OSC's Spec's (see
TBT logbook entry 15:30 on 6/20/95)*

1. ON-going

*2. Continue to stockpile
clean fill on the SE
corner.*

2. Delivered 115 loads, ON-going

*3. Continue to haul clean fill
and grade it over the
east and north east portions
of the site.*

3. ON-going

4. Continue to suppress dust

4. ON-going

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

Sam Borries

Ken Brain

Sam Borries

Ken Brain

AUTHORIZED PERSONNEL

☒ SUPERVISOR
☒ FOREMAN
☐ CHEMIST

☒ CLERK
☒ OPERATOR
☐ OTHER

☒ CLEAN-UP TECHNICIAN
☐ LAB TECHNICIAN
☐ OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 S/L T. Hoe	1	✓		Fax Machine	1	✓	
455 JD Loader	MB	-		Copy	1	✓	
655 JD Loader	1	✓		H.H. Radios	4	✓	
780 Case Back hoe	MB	-		Johnnie	2	✓	
PLU TRUCK	2	✓		D-6 DOZER	1	✓	
10X50 OFF. Trailer	1	✓					
10X40 Shower Trailer	1	✓					

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE