

EPA REGION V

DAILY WORK ORDER / REPORT

PAGE 1 OF 1

SITE NAME: *Sanger, Site B*

DATE: *6/22/95*

SITE/SPILL NO.: *4U*
ON-SCENE COORDINATOR:
Sam Borries

CONTRACT NO.:
RESPONSE MANAGER:
Ken Craig

MONITORS:

CONTRACTOR:

WORK AUTHORIZED

WORK ACCOMPLISHED

1- Continue to excavate and backfill the barrier wall

1- Complete, the wall is ~ 80x12x10 feet.

2- Continue to haul cleanfill
3- Continue to suppress dust at Wilson's parking lot and on-site

2- On-going, hauled 93 Trucks
3- On-going

4- Conduct a background check on American Bottoms, Inc. with U.S. EPA Region V RCRA Compliance Office

4- Completed, comments are available w/ Response Manager at present time. Facility is in compliance with state regulation

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

Sam Borries

Sam Borries

AUTHORIZED PERSONNEL

1 SUPERVISOR
1 FOREMAN
1 CHEMIST

1 CLERK
2 OPERATOR
1 OTHER

1 CLEAN-UP TECHNICIAN
1 LAB TECHNICIAN
1 OTHER

EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 S/L T. Hoe	1	✓		Fax Machine	1	✓	
455 JD Loader	MB	✓		Copier	1	✓	
655 JD Loader	1	✓		H.H. Radios	4	✓	
780 Case Back hoe	MB	✓		Johnnies	2	✓	
PLU Truck	2	✓		D-6 Dozer	1	✓	
10X50 OFF. Trailer	1	✓					
10X40 Shower Trailer	1	✓					

AMENDMENTS

OSC SIGNATURE

RM SIGNATURE