

160038

## EPA REGION V

## DAILY WORK ORDER / REPORT

PAGE 1 OF 1

DATE 7-7-95

SITE NAME: *Saujet, Site 6*

SITE/SPILL NO.:

ON-SCENE COORDINATOR:

*Sam Borries*

CONTRACT NO.:

RESPONSE MANAGER:

*Ken Bray*

MONITORS:

*E&E*

CONTRACTOR:

*RESS*

## WORK AUTHORIZED

## WORK ACCOMPLISHED

1. Deliver clean fill, if weather permitting and grade it on-site

too muddy at Quarry

2. Demobe crew until long stretch of dry spell occurs

complete

3. down truckhop

50% complete

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

*Sam Borries**Ken Bray**Sam Borries**Ken Bray*

## AUTHORIZED PERSONNEL

1 SUPERVISOR  
 \_\_\_\_\_ FOREMAN  
 \_\_\_\_\_ CHEMIST

1 CLERK  
1 OPERATOR  
 \_\_\_\_\_ OTHER \_\_\_\_\_

1 CLEAN-UP TECHNICIAN  
 \_\_\_\_\_ LAB TECHNICIAN  
 \_\_\_\_\_ OTHER \_\_\_\_\_

## EQUIPMENT AND MATERIALS

ITEM	QUANTITY	USED	NOTUSED	ITEM	QUANTITY	USED	NOTUSED
2800 s/h T/hoe	1		✓	H/H Redias	4	2	
55 JD Loader	1		✓	Johnnies	2	✓	
T/H Truck	2	✓					
10x90 Off Trlr	1	✓					
10x40 Shovel Trlr	1	✓					
Flx Machine	1	✓					
Copies	1	✓					

## AMENDMENTS

OSC SIGNATURE

RM SIGNATURE