

162086

## WORK ASSIGNMENT FORM

Date: March 4, 1998 Contractor Control No.: \_\_\_\_\_ Modification No. 01/0  
(Contracting Officer Use Only)

<input type="checkbox"/> New Work Assignment  . Interim SOW, schedule, and LOE . Complete SOW, estimated budget and schedule	<input type="checkbox"/> Interim Amendment  . Change in LOE, Scope by task . Add additional tasks of funds  <input type="checkbox"/> Incremental Funding	<input type="checkbox"/> Partial Work Plan Approval  <input type="checkbox"/> Final Work Plan Approval  . Approval of work plan . Add funds  <input type="checkbox"/> Amendment to Final Work Plan Approval  . Change in LOE, scope of budget by task . Add additional tasks or funds	<input type="checkbox"/> Technical Direction Memorandum  . Detailed scope, budget and schedule . Revise expenditure level . Minor shift within SOW  (All changes must be with overall scope, budget and LOE approved by EPA CO)	<input checked="" type="checkbox"/> Work Assignment Completion Notification (No Attachment)  . Regional determination . When signed by CO, this constitutes a stop work order
---	---	---	---	--

	Total Funding received (\$)*	Interim Budget (IB)		Approved Work Plan Budget		Expenditure Limit (EL)*	
		Technical LOE	(\$)*	Technical LOE	(\$)*	Technical LOE	(\$)*
Current	<u>195,000</u>	<u>150</u>	<u>0</u>	<u>2,371</u>	<u>194,018</u>	<u>2,521</u>	<u>194,018</u>
This Action	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>	<u>0</u>
Total	<u>195,000</u>	<u>150</u>	<u>0</u>	<u>2,371</u>	<u>194,018</u>	<u>2,521</u>	<u>194,018</u>

\* Includes fees                      \* Includes fees                      \* Includes fees                      \* Established by WAM/PO

Current: March 1998 Revised: April 1998

**This action is to allow close out. The contractor shall stop all technical work on this work assignment. A work assignment completion report shall be submitted to the PO and the project files shall be submitted to the EPA Region V Records Center - 7th Floor, both within 30 days from the date of the Contracting Officer's signature.**

EPA ID# ILD980 792 006

Contractor Signatures:		EPA Signatures:	
_____	_____	<i>Stephen Nathan</i>	<i>3/4/98</i>
Site Manager/Firm	Date	Work Assignment Manager, Leah Evison	Date
_____	_____	<i>Stephen Nathan</i>	Phone (312) 886-4696
Regional Manager/Firm	Date	Project Officer, Stephen Nathan	<i>3/4/98</i>
_____	_____	<i>Peggy Hendrixson</i>	<i>3/10/98</i>
<input checked="" type="checkbox"/> Approved As Submitted <input type="checkbox"/> Approved With Changes <input type="checkbox"/> Not Approved		Signature of Contracting Officer, Peggy Hendrixson	Date Approved

# COPY

## USEPA

## WORK ASSIGNMENT FORM

### 1. WORK ASSIGNMENT INFORMATION

Project Name: Sauget Area 1 & 2 Contractor: Ecology & Environment Work Assignment No.: 47-5N60

Activity: TA EPA Contract No.: 68-W8-0086 Revision No.: 05

Date: March 4, 1998 Contractor Control No.: \_\_\_\_\_ Modification No. \_\_\_\_\_  
(Contracting Officer Use Only)

### 2. DESCRIPTION OF ACTION

<input type="checkbox"/> New Work Assignment <input type="checkbox"/> Interim Amendment <input type="checkbox"/> Partial Work Plan Approval <input type="checkbox"/> Final Work Plan Approval <input type="checkbox"/> Amendment to Final Work Plan Approval <input type="checkbox"/> Change in LOE, scope of budget by task <input type="checkbox"/> Add additional tasks or funds	<input type="checkbox"/> Interim Amendment <input type="checkbox"/> Change in LOE, Scope by task <input type="checkbox"/> Add additional tasks of funds <input type="checkbox"/> Incremental Funding	<input type="checkbox"/> Detailed scope, budget and schedule <input type="checkbox"/> Revise expenditure level <input type="checkbox"/> Minor shift within SOW (All changes must be with overall scope, budget and LOE approved by EPA CO)	<input checked="" type="checkbox"/> Work Assignment Completion Notification (No Attachment) Regional determination When signed by CO, this constitutes a stop work order
---	---	---	--

### 3. BUDGET INFORMATION

Total Funding received (\$)*	Interim Budget (IB)		Approved Work Plan Budget		Expenditure Limit (EL)*	
	Technical LOE	(\$)*	Technical LOE	(\$)*	Technical LOE	(\$)*
Current	195,000	0	2,371	194,018	2,521	194,018
This Action	0	0	0	0	0	0
Total	195,000	0	2,371	194,018	2,521	194,018
* Includes fees	* Includes fees		* Includes fees		* Established by WAM/PO	

### 4. WA COMPLETION DATE

Current: March 1998



Revised: April 1998

### 5. EPA COMMENTS:

This action is to allow close out. The contractor shall stop all technical work on this work assignment. A work assignment completion report shall be submitted to the PO and the project files shall be submitted to the EPA Region V Records Center - 7th Floor, both within 30 days from the date of the Contracting Officer's signature.

EPA ID# ILD980 792 006

### 6. APPROVALS

Contractor Signatures:	EPA Signatures:
Site Manager/Firm _____ Date _____	<div>  <div> <u>3/4/98</u>            Date         </div> </div> <div>  <div> <u>3/4/98</u>            Date         </div> </div>
Regional Manager/Firm _____ Date _____	Phone <u>(312) 886-4696</u> Project Officer, Stephen Nathan

☐ Approved As Submitted ☐ Approved With Changes ☐ Not Approved

Signature of Contracting Officer, Peggy Hendrixson

Date Approved \_\_\_\_\_