

162514



United States Environmental Protection Agency  
OWPE/Contracts Management Section (WH-527)  
Washington, DC 20460

# Technical Enforcement Support at Hazardous Waste Sites

1. Funding <input checked="" type="checkbox"/> CERCLA <input type="checkbox"/> RCRA <input type="checkbox"/> Other		2. TES Number IV		4. Work Assignment Number 489	
6. Account Number (for "Other")		3. Contract Number 68-01-7351		5. Amendment Number <input type="checkbox"/> Original <input checked="" type="checkbox"/> 3	
9. Site/Facility or Project Name SAUGET		7. Prime Contractor Name JACOBS		8. Priority <input checked="" type="checkbox"/> Normal <input type="checkbox"/> Expedite* <input type="checkbox"/> Emergency*	
13. EPA Site/Facility ID Number ILD000000025		10. Location (City or County) SAUGET		11. State IL	
16. CERCLA Only: FMS Site/Spill ID Number 5PK3		14. NPL Site (Final or Proposed List) <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		12. Region/HQ V	
18. CERCLIS OP Unit No. 2101		15. RCRA Facility <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		17. CERCLIS Event/Enforcement Activity/NSS TA	
19. Purpose <input type="checkbox"/> Initiate New Work Assignment <input type="checkbox"/> Work Plan Revision* <input type="checkbox"/> Notification of a Change in WA Manager <input type="checkbox"/> Cancel Work Assignment <input type="checkbox"/> Work Plan Approval <input type="checkbox"/> Revised Work Plan Approval <input type="checkbox"/> Disapprove Work Plan (Contractor will immediately stop work) <input checked="" type="checkbox"/> Work Assignment Revision <input type="checkbox"/> Change Period of Performance* <input type="checkbox"/> Close Out Work Assignment (All final deliverables received)		18. CERCLIS Event/Enforcement Activity/NSS 1701		NSS	
20. Statement of Work Summary (SOW) (Attach a Detailed SOW) (See Reporting Requirements)					
21. Task Type (Must identify task type and number according to TES User's Guide to how activity is within the overall TES contract SOW) TECHNICAL REVIEW OF DOCUMENTS					22. Task Number 60
23. Summary/Contents THE PURPOSE OF THIS AMENDMENT IS TO REQUEST AN ADDITIONAL 85 LOE AND \$ 2,600 BECAUSE THE EFFORT REQUIRED ON THIS WORK ASSIGNMENT EXCEEDED THE ORIGINAL ESTIMATES, SEE ATTACHED LETTER FOR DETAILS. <div style="text-align: right;">RECEIVED REGION V JUN 27 1988</div>					
24. Base Period		LOE		Cost/Fee	
Previously Approved					
This Action					
Total					
25. Option Period		LOE		Cost/Fee	
Previously Approved		494		26,816	
This Action		85		2,670	
Total		579		29,486	
26. Period of Performance					
From		To		Period of Performance	
Effective date below (#41)				Effective date below (#41)	
(closeout date not to exceed base period ending date)				9/30/88 (closeout date not to exceed contract end date)	
27. Number of Pages To Follow (including SOW) 1		28. Reference Information <input checked="" type="checkbox"/> Attached <input type="checkbox"/> Transmitted Separately <input type="checkbox"/> Pick Up From			
29. Reporting Requirements <input type="checkbox"/> Briefing(s) <input type="checkbox"/> Letter Report <input checked="" type="checkbox"/> Draft Report <input checked="" type="checkbox"/> Final Report** <input type="checkbox"/> Other These deliverables will be treated as Enforcement Confidential unless otherwise specified.					
30. Initiator: Work Assignment Manager (WAM) GEORGE ADDISON <i>George Addison</i>		31. Address 230 S. DEARBORN CHICAGO, IL 60604		32. Date June 7, 1988	
35. Approval: Rgnl Proj Officer or HQPO (RPO/PO) <i>Eva Howard</i> EVA HOWARD		36. Address SAME AS ABOVE		33. Phone No. (FTS) 312	
40. Contracting Officer (CO) <i>Robert J. Howard</i>				34. Phone No. (Off-Net) 886-4760	
42. Contractor Acknowledgement of Receipt (Signature and Title) <i>[Signature]</i>				37. Date 6/10/88	
				38. Phone No. (FTS) 312	
				39. Phone No. (Off-Net) 886-7274	
				41. Date (Effective Date) JUN 21 1988	
				43. Date JUN 23 1988	

TES4 105 489  
APR 11 1988  
A10005

# Life Systems, Inc.

24755 HIGHPOINT ROAD • CLEVELAND, OHIO 44122 • PHONE: 216 464-3291

April 29, 1988  
JSH-4-21

Jacobs Engineering Group, Inc.  
Environmental Systems Division  
222 S. Riverside Plaza  
Suite 1870  
Chicago, IL 60606

Attention: Mr. Dean Geers

Subject: Work Assignment Amendment Requirement

References: 1. Life Systems WA No. 36 (EPA WA No. 489), "Technical Review of Documents for the Sauget Sites"  
2. Life Systems WA Plan (TR-913-3-36) dated September 4, 1987

Dear Mr. Geers:

This letter is to notify you of our requirement for an Amendment on the referenced Work Assignment (WA).

The effort required so far on this WA exceeded our original estimates which were made prior to receiving the review documents and background material. Our analysis shows that the additional effort was due primarily to the following:

- Delays in receiving documents from the Illinois EPA (IEPA) added additional management efforts which were not planned or anticipated. Our efforts in minimizing delays have been coordinated with the EPA Primary Contact.
- The referenced WA Plan assumed 300 pages of material would be reviewed. Total volume received to date is in excess of 2,500 pages.
- The compensation level of a staff hydrogeologist had been used in estimating the cost for this WA. Mr. Dave Favero (then the EPA Primary Contact) stipulated later that a senior level hydrogeologist was needed to evaluate the data.

Remaining work includes incorporating review comments on the IEPA document into the Groundwater Site Report, revising the report to address USEPA comments, preparing potentially responsible party summaries, providing further technical support as requested and proceeding with WA closeout. Our preliminary estimate for our additional budgetary requirements is 85 LOE hours and \$2,670.

continued-

Mr. Dean Geers

2

April 29, 1988


On the other hand, it is our estimate that the Groundwater Site Report can be completed within the authorized budget if the tasks summarized in Section 2.C, tasks 5.0 and 6.0, of the WA Plan are deleted. The total Life Systems' costs planned for these two tasks are 95 LOE hours and \$2,784.

If we are not instructed otherwise, we will assume that you wish us to complete the Groundwater Site Report within the authorized WA budget.

If I can be of any further assistance in obtaining the amendment, please contact me at (216) 464-3291.

Very truly yours,

LIFE SYSTEMS, INC.

  
Jeffrey S. Heaton  
Program Manager

JSH/keg

cc: ✓ Mr. Ed Addison (USEPA Regional V)  
Mr. Jack Lanigan (361462)  
Roy H. Reuter, Ph.D.  
Contract Administration (1462)