

164323

TDD AMENDMENT REQUEST

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: Tom Kouris- START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #S05-0108-004
SITE NAME: Dead Creek, Site G
TETRA TECH EMI START PROJECT MANAGER: Joe Parish

Instructions:

1. Reason for amendment MUST come directly from the START II Statement of Work (SOW).
2. Completed request form must have OSC signature, THEN return form to Chicago START PM.

	TDD	+	Increase	=	Amended
Budgeted Hours:	100	+	150	=	250
Budgeted Dollars:	\$6,500	+	\$9,750	=	\$16,250

Completion Date: 9/30/2001 Extended Date (if practical): 10/30/01

Other Amendments requested by the OSC: _____

Reason for amendment(s): Under the SOW II.A.1 increase the hours and dollars to allow for follow-up activities, report writing, and final review. FOLLOW UP ACTIVITIES INCLUDED PRODUCTION OF CDS

Signature of Requestor: _____

START Project Manager

Date

Approved by: _____

U.S. EPA TDD Manager

Date

Submitted by: _____

START Program Manager

Date