

**TAT ZONE II CONTRACT
ECOLOGY AND ENVIRONMENT, INC.
CONTRACT NO. 68-W0-0037
TECHNICAL DIRECTION DOCUMENT (TDD)**

1A. Cost Center:
1B. Account No.:
3A. Priority: High

2. TDD No.: T05-9502-010A

3B. Key EPA Contact:

Name: Borries

Phone:

5A. EPA Site Name:

Sauget Site Q

5B. SSID#

4A. Estimate of

Total Hours: 50 (300)

Total Costs: \$5,641 (\$25,641)

4B. Overtime Approved: Yes

6. Source of Funds: CERCLA

7. CERCLIS ID#:

5C. City/County/State:

Sauget/St. Clair/Illinois

8A. Completion Date: 09/30/95

8B. Reference Info: No

9. Type of Activity:

Removal Funded

11. Desired Report Form:

Formal Report

10. General Description:

12. Specific Elements:

The contractor shall amend 4A. Additional resources are required to complete the OSC report for the removal, organize OSC appendices prior to placement in the record center and completion of site video and photolog. Field work has also taken longer than originally estimated.

Confirms verbal given 2/16/95

13. Interim Deadlines:

14. Authorizing DPO:

Gail N. Nabany
(Signature)

15. Date:

5/22/95

16. Accepted by TATL (note any exceptions):

[Signature]
(Signature)

17. Date:

5/22/95

Cost Center: 2T3051		ACKNOWLEDGEMENT OF COMPLETION PERFORMANCE OBSERVATION REPORT		Contract No.: 68-WO-0037	
Contractor: Ecology and Environment, Inc.				TDD No. T05-9502-010	
Reporting Element: Region V TAT		Date(s) of Reported Observation 2/16/95 - 9/30/95		Approx. No. of Hours 300	
Account No. EIL0881 FAA					
Performance Evaluation Category: Removal Funded - Sauget Site Q					
Description of Contractor Observation By: Thomas Spargo					
<p>The TAT has completed all field related activities under this TDD. A draft OSC report has been submitted to the OSC. The draft report will serve as final deliverable under this TDD.</p>					
Rating: 5, 4, 3, 2, 1 N/A		Signature of Contractor:		Date:	
Description of EPA Observation By:					
Name/Title					
Rating: 5, 4, 3, 2, 1		Signature of EPA:		Date:	
Signature of Regional PDR Coordinator:				Date:	
HQ Coordinator's Evaluation By:					
Name/Title					
Rating: 5, 4, 3, 2, 1		Signature of HQ:		Date:	
DPO Action: <input type="checkbox"/> Accepted <input type="checkbox"/> Accepted with Exceptions <input type="checkbox"/> Rejected					
Cost to Date: \$24,262.00		Date: 9/30/95		Hours to Date: 282.5	
Estimated Cost to Closure: \$24,262.00		FWK/051		Total Hours to Closure: 282.5	
I certify that the attached materials meet and comply with all requirements of the subject TDD.				Date: 9/30/95 11/20/95 Interim Final	
TATL Signature (interim) TATL Signature (final)				9/30/95 11/20/95 Interim Final	
I acknowledge that I have been provided with the materials and services specified in the subject TDD within its original or revised time frames.				Date: 9/30/95 11/20/95 Interim Final	
DPO Signature (interim) DPO Signature (final)				9/30/95 11/20/95 Interim Final	

Distribution:

- Sheet 1 White - HQS Coordinator
- Sheet 2 White - DPO Copy
- Sheet 3 Blue - TATL Copy
- Sheet 4 Green - ZPM Copy
- Sheet 5 Canary - PO Copy
- Sheet 6 Pink - CO Copy
- Sheet 7 Goldenrod - DPO Interim