

165622

Sauget Area 2 Sites Group

May 4, 2001

Mr. Mike McAteer
U.S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590


RE: Sauget Area 2

Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as required under 2.4 of our Administrative Order by Consent. If you have any questions, please call.

Sincerely,



Steven D. Smith
Project Coordinator

cc: Candy Morin - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill
SA2SG File

SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For April 2001

Actions Taken

On April 5th, 2001 the SA2SG received comments on the Support Sampling Plan (SSP) from EPA, EPA's consultant CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife.

On April 10th, 2001 the SA2SG received corrected comments from the U.S. Fish & Wildlife

On April 19th and April 20th the SA2SG met with EPA, EPA's consultant CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP comments. Significant progress was made toward resolving outstanding issues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA2SG continued to revise the SSP documents, as well as plan for the upcoming RI/FS activities.

Data Submittal

There is no data submitted in this report.

Actions or Plans Scheduled for Next Month

Complete the revisions to the Support Sampling Plan and submit to the EPA.